2nd On A/c Bill

Name of work- Construction of road from Dhalwamore to Kadwara Rata

Agency- Lal Surjapal Singh

Agreement No- 25/SBD/2020-21

Date of start- 25/6/2020

Date of comp- 24/6/2021

Measurements

Further measurement Nil

(Continuation)

Executive Engineer
R.W.D. Works Division
BANKA-1

Executive Engineer
R.W.D. Works Division
BANKA-1

Divisional Accounts Officer
R.W.D. Works Division
BANKA-1

Prikram
07.11.2020

7/11/2020

	9.44 - 7.50m		
	@ Rs 4084.61/m³	Rs	30634 =
20			
35	Back filling refilling foundation a		
VP-3/14	9.44 - 6.15 m³		
	@ Rs 478.08/m³		
		Rs	2940 =
		Rs	1992471 =
19			
	Add 12% GST	Rs	239097 =
			2231573 =
	Add 1% Labour Cess	Rs	19925 =
		Rs	2251498 =
	less 10% below AS for Agr	Rs	225150 =
		Rs	2026438 =
	Deduct from Paid Amount	Rs	1215840 =
		Rs	810598 =
			Lally
	Pritam 07.11.2020 A.E		7/11/2020

Executive Engineer
Divisional Executive Engineer
R.W.D. Works Division
BANKA-1

Executive Engineer
R.W.D. Works Division
BANKA-1
21.12.20

JE

(Continuation)

30.11.20