Name of Work -
Situation of work -
Agency by which work is executed -
Date of measurement -
No. and date of agreement -
(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/C Bill				
N/W:- Marar Anyan Main Road Se Ramdayal Sha ke Ghar Hote hue					
Agency:- Jayshankar Prakash					
Agt. No.:-					
	Measurement Entry				
(01) Filling of brick bats in breaches — do					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
all job - as per direction of E/I					
	1	12.0	1.85	1.50 = 33.300 m³	
	1	17.0	1.45	1.25 = 30.813 m³	
	1	15.0	1.125	1.35 = 22.781 m³	
	1	22.0	1.75	1.45 = 55.825 m³	
				Total = 142.719 m³	

(62) Construction of Embankment by filling earthwork —do— all as per direction of E.I.

	2	337.0	1.70	1.95 = 2234.310 m³	
				Co. = 2234.310 m³	

Continuation

Scanned by CamScanner

Sch. XLV-Form No. 134 3

B.F. = 2234.310 m^3

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2 × 190.0 × 1.250 × 1.15 = 546.250 m^3					
			T = 2780.560 m^3		

22/10/2020 22/10/20

ABSTRACT OF COST

(01) filling of brickbats in breaches — do — all job-as per direction of E/I

Qty wise T.M.B. p-02 = 142.719 m^3

@ Rs 1731=92 per m^3

Rs 247178=00

C.O. = Rs 247178=00

Continuation

Sch. XLV-Form No. 134

B.F.=Rs 247178=00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(02) Filling of Earthwork in Embankment — do — as per direction of E/I					
Qty wise T.M.B.P-03 = 2780.560 m^3					
@Rs 190=57 per m^3					
					Rs 529891=00
					Total = Rs 777069=00
Add 1% Labour Cess					= Rs 7771=00
Add 12% GST					= Rs 93248=00
					Grand Total = Rs 878088=00

23/01/2021 JC/Parsa

23/1/21 AE Parsa

Continuation