Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/R:- Turki to Atahi					
N/W:- Temporary restoration of FDR					
CH:- F.DR 2020-2021					
Agency:- Departmental					
Date of entry - 10.4.21					
(1) Labour & phaeng brick bats with light ramming including cost of brick bats by tractor					
	1	5.30	4.00	1.200	25.440
	1	2.00	1.05	0.800	1.680
	1	3.00	1.80	0.400	2.160
	2	4.10	3.50	0.450	12.915
	1	3.60	3.20	0.450	5.184
	1	11.50	2.40	0.600	0.500
				Total Qty:	47.879

11.4.21
AE

12/4/21
AE

Scanned By Scanner Go

ABSTRACT

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
M/R:-					
M/W:- Temporary restoration of FDR					
CH:- FDR - 2020-2021					
Agency:- Departmental					
Date of entry:-					
(1) Labour and Placing Brick bats with light ramming including cost of brick bats by Tractor				vide TMB page 2	
Qty. 47.879 m^3					
@ 1867.76			+	Rs.	89426.48
Add 12% GST			+	Rs.	10731.18
Add Seigniorage			+	Rs.	5089.54
Add 1% Labour cess			+	Rs.	894.26
Total cost -					1,06141:-

11-4-21
1.15

12/4/21
AE

Scanned By Scanner Go