5th & A/c Bill.

(1.) N/W – Construction Road from Madarsa to gram bihari mizapur

(2.) Agency – Sri Tirpurari Sharma Singh

(3.) Ag. No – 225BP/2019-20

(4.) Date of Start – 21/01/2020

(5.) Date of Completion – 20/10/2020

ABSTRACT OF COST

(1.) Clearing & grubbing road land all complete job.

Total P – 20, qty = 0.52 Hect.

@ 47496.70/Hect – Rs 24986=00

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
@ 8948.40/No					Rs 17897=00
(18) For Road Marking ... do. Job					
(19) B.T. Portion, Trd B, P-23 94 = 90 m²					
@ 735.49/m²					Rs 66186=00
(4) C.C. portion, Trd B, P-23 94 = 60 m²					
@ 820.57/m²					Rs 49234=00
Total Amount					Rs 3848740=00
Add 12% for GST				(+)	Rs 461849=00
Add 1% for labour cess				(+)	Rs 38487=00
				=	Rs 4349076=00
Less 10%				(−)	Rs 434908=00
				=	Rs 3914168=00
Less Payment				(−)	Rs 3432436=00
Net Amount					Rs 481732=00

19/2/2021
JE

10/02/21
AE

EE