1st on A/c bill

1

Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Name of Work- Constn of road from Chiraiya Purnahiya Path to Mahuri Harijan Toli under MMGSY (SC)					
Agency- Rakesh Kumar					
village- Shyam Bakhari, Thanaram Baraja ram Dist East Champaran					
Agreement No- 50 SBD/2020-21					
Agreement Value- 5875624=00					
Date of start - 28/01/2021					
Date of Completion- 27/10/2021					
Date of Completion -27/10/2021					
Record Entry					
(1) Constn of benchmark-					0.785 Km
(2) Constn of Ref. Pillar-					0.785 Km
(3) Prov and fixing of typical MMGSY information sign board					2 Nos
(4) Clearing and grubbing road land					
	2	x 30	x 1.50 =		900.00 M²
	2	x 30	x 1.50 =		900.00 M²
	2	x 30	x 1.50 =		540.00 M²
	2	x 5	x 1.50 =		15.00 M²
					2355.00 M²
					= 0.235 Hect

Continuation

Recheked
30/12/2021

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	E/w calculation sheet				
CH	Area	M.Area	length		volume
0	0.449				
50	0.466	0.458	50		22.875
100	0.595	0.531	50		26.525
150	0.478	0.537	50		26.825
200	0.519	0.499	50		24.925
250	1.186	0.853	50		42.625
300	0.520	0.648	50		42.400
350	0.440	0.475	50		23.750
400	0.571	0.506	50		25.275
450	0.723	0.647	50		23.350
500	0.726	0.725	50		36.225
500	0.750	0.738	50		36.900
600	1.330	1.040	50		52.00
650	1.370	1.350	50		67.500
700	1.197	1.284	50		64.175
750	1.422	1.310	50		65.475
785	0.883	1.153	50		40.338
				6	30.163M

(i) Cont^n of embankment
Lead up to 1000M
Qty- 30% of 630.163M³ = 189.04M³

(ii) Cont^n of embankment
lead up to 100M
Qty- 70% of 630.163M³ = 441.11M³

Continuation

20/7/2021

Scanned by CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	Record Entry			28/7/2021	
① Constn of subgrade and earthen shoulder					
	2	X 30	X 5.00	X 0.30 =	90.00M³
	5	X 30	X 5.00	X 0.30 =	225.00M³
	5	X 30	X 5.05	X 0.30 =	227.25M³
	3	X 30	X 5.00	X 0.30 =	135.00M³
	5	X 30	X 5.10	X 0.30 =	229.50M³
	2	X 30	X 5.00	X 0.30 =	90.00M³
	2	X 30	X 5.00	X 0.30 =	90.00M³
	1	X 30	X 5.00	X 0.30 =	45.00M³
	1	X 6	X 5.00	X 0.30 =	9.00M³
					1140.75M³
Recheck → 28/7/2021 ST					

Continuation

Scanned by CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	Record Entry 15/3/2021				
(1) Provn Granular Sub base grading I					
5	X 30	X 4.05	X 0.200	=	121.50 M³
2	X 30	X 4.05	X 0.200	=	48.60 M³
1	X 30	X 4.05	X 0.200	=	24.30 M³
4	X 30	X 4.05	X 0.200	=	97.20 M³
1	X 30	X 4.05	X 0.200	=	24.30 M³
3	X 30	X 4.05	X 0.200	=	72.90 M³
5	X 30	X 4.05	X 0.200	=	121.50 M³
3	X 30	X 4.05	X 0.200	=	72.90 M³
1	X 20	X 4.05	X 0.200	=	16.20 M³
				5	99.40 M³

Incharge → 15/3/2021

ST

Continuation

Scanned by CamScanner

Abstract of cost

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
① Constn of benchmark					
@ VTMDP1 ① =		0.785Km			
@ Rs.		10435.34	Km	Rs.	8192=00
② Constn of Ref. Pillar					
@ VTMDP1 ② =		0.785Km			
@ Rs.		10756.64	Km	Rs.	8444=00
③ Clearing and grubbing road land					
@ VTMDP8 ③ =		0.235	hect		
@ Rs.		51133.76	hect	Rs.	12016=00
④ Constn of embankment					
lead upto 1000M					
@ VTMDP3 ① =		189.64M³			
@ Rs.	202=52	M³	Rs.	38284=00	
⑤ Constn of subgrade					
over earthen shoulder					
@ VTMDP3 ① =		1140.75M³			
@ Rs.	204=16	M³	Rs.	232896=00	
⑥ Constn of embankment					
lead upto 1000M					
@ by VTMDP2 ⑪ =		441.11M³			
@ Rs.	167=41	M³	Rs.	73846=00	
⑦ Provn granular sub base grading I					
@ VTMDP4 ① =		599.40M³			
@ Rs.	2839.42	M³	Rs.	170,948=	
					20,75,626=

Continuation

Scanned by CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(8/23) Supply and fixing MMGSY deformatory sign board					
Q-VIMBP1 (S) = 2 Nos					
@ Rs- 1147	9.89		each Rs		22,960=00
			Rs - 2,09,586=00		
Add 12% GST (+) Rs - 25,1830=00					
Add 1% labour cess (+) Rs - 20986=00					
Add Sei gniorage fee (+) Rs 33686=00					
			Rs - 24,05,080=00		
Less 0.59% below (-) Rs 14190=00					
Tehelka			Rs - 23,90,890=00		
15/3/2021					

Continuation

Scanned by CamScanner