2nd and final bill

ABSTRACT of COST

30

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Construction and maintenance of road from P.C.R works of Domawali to Chilkapal under noreliya block.					
Agreement No:- PRD, Nawada/561 mnregs/cons/2019-2020.					
Name of contractor:- Vindhyadeni, New colony Hisua,					
dated Start:- 06/03/2020					
Date of Comp:- 05/05/2020					
(11) Construction of reference pillar 1 K.M.					
Qty vide THSP (8)					0.7/km
Qty vide THSP (19)					0.1/00/km
Total: 0.800 Km					
@ 6228.86/km = Rs 4983.00					
(12) Construction of reference pillar Burjem					
Qty vide THSP (8)					0.7/km
Qty vide THSP (19)					0.1/km
Total: 0.8 km					
@ 1528.39/km = Rs 1223.00					
Total: 6206.00					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
B/f amount Rs					
38/39 providing and laying reinforced cement concrete pipe NP3 as per the Rate vide THSR (10)					
		15.70 m.			
@ 1240.38/Rm : Rs 1861.00					
39/40 laying first class bedding on well compacted soil, mortum etc as per the Rate vide THSR (18)					
		0.16 m3			
@ 493.06/M3 : Rs 1855.00					
40/41 filling in foundations trenches as per the Rate vide THSR (21)					
		7.581 m3			
@ 443.96/M3 : Rs 3366.00					
41/42 providing and laying Boulder apron for prot. protection					
Rate vide THSR (29)					
		6.686 m3			
@ 2614.33/M3 : Rs 17479.00					
C/f Total Rs 4700177.00					

Continuation 4620892.00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
B/F amount Rs					4620892.00
Add GST 12% - Rs					554507.00
Add L.C 1% Rs					46209.00
Total Rs					5221608.00
~~Already paid upto previous Bill Rs~~					~~1148192.00~~
Total Rs					4073416.00

forty lakh seventy three thousand four hundred Sixteen only/

Signed
25/04/2021
JE