Particulars	Actual measurement No.	L.	B.	D.	Contents of area

4th and

Name of work :- Rosulkar Sewerage to Rosulkar 07 Lane MMGSP

Arr. Sri Sandeep Sitoula

Agreement No. SD 43/2020-21

Agreement amount Rs 8657625.00

Start Date :- 15.9.2020

Comp. Date 14.9.2021

Measurement Date :- 18.9.21

Up MB No. 2800

5.11.21

Continuation

Particulars	Dims. of actual measurement No.	L.	B.	D.	Contents of area
(27) Cable Duct Trench					
in Road Family					
& Lay			300 mtrs		
Refer MB					
			No 5		
			MB No. 2800		
		= 80 m			
	@ Rs 863=17				
					Rs 69053=00
(+)	Total Rs 6549687=00				
12% GST	(+) Rs 785962=00				
(+)					
1% Labour Cess			(+) Rs 65497=00		
	Total Rs 7401146=00				
Less	(-) Rs 5885674=00				
Less Paid					
	Total Rs 1514472=00				

05/1/21

05/1/21

Continuation

P.T.O