Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	320	[illegible]	[illegible]		
Name of Road – LUBV to Kerlup Yadav Tola Thana under MMGSY					
Name of Agency – Sri Ranjit Kumar					
Agreement No. – 12/MMGSY/SBD/2019-20					
Date of commencement – 6.3.20					
Actual date of completion – 27.10.20					
(i) (1) Const. of working BM as per Spec					
Per v.p (11) Thick					
– 0.170 Cu					
@ 6228.88/Cu					1090=00
(ii) (11) Const. of Rel. filler as per Spec					
Per v.p (11) Thick					
– 0.170 Cu					
@ 1528.539/Cu					267=00
					1357=00

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B/F	7.9	1,485
(13) Brick work in MM Gy					
			Board		
	Qtr	V.P	(13)		
		-2N			
Neeth. board, Qtr V.P (B)					
	(20)	-	1N		
			3N		
		1000 = 04/cum			36,021=00
(15)					

			B	821,506=00	
Less 10% below as per Bill,				(-) 82,151=	
Add					
1/ 12% for	657	(+)			
	739355				
1/ 15% for	4/c	(+)			
	88723				
	7394				
	835472				
Memorandum	8,35,472=00				
Less previous bill (14)				(-) 6,55,941=00	
	179531=00				
	1,79,591=00		B	2,72,361=00	

(B ~~two Lac seventy two thousand three hundred sixty one~~)

J.B
Hisab

(B one Lakh seventy nine thousand five hundred thirty one)

Continuation

Allotment
Rs 2,57,409=00