Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	P.S.H on A/c Bill.				
Name of work:- Construction of Road from Bhabhnuli Baragaon PMGSY Path Harnathpur To Mayha under MMGSY (SC).					
Name of Agency:- Shashi Shekhar Shishodiya, Vill- Moti chapra, P.O+P.S. - Marwa, Dist- Siwan.					
Agreement No.- 128 SBD, MMGSY (SC) of 2020-21					
Agreement Date- 19/09/2020					
Agreement length = 0.940 KM.					
Rate - 10% below,					
Work Start Date -					
Work End date :-					
Agreement Amount - Rs 6161070=					
Construction cost - Rs 5693883=					
Maintenance cost - Rs 467187=					

Continuation

Scanned by CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	as per direction of E/I				
	Page No. (7) Item No. (11/29)				
	31.32 M³ @ 260.59/m³				= 8161=
(12/30)	Providing M15 (PCC				
	1:2:5:5) as a levelling				
	course in foundation,				
	Providing PCC M15				
	(1:2:5:5) concrete				
	for plain concrete				
	do do as per E/I				
	Page No. (8)				
	Item No. (12/30)				
	5.69 m³ @ 5811.7/m³				
					= 33074=
(13/31)	P.C.C. M20 (1:2:4)				
	Providing concrete				
	for plain/reinforced				
	do do -- E/I				
	Page No. (8) Item No. (13/31)				
	27.735 M³ @ 6487.52/M³				
					= 179986=
(14/32)	Providing and				
	laying RCC pipe				
	NP3 for Culverts				

Continuation

Scanned by CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	on first class				
	backfilling - do do				
	as per - - B/F				
	Page no - 8 Item No. 14/32				
	15.00 m @ 2564.43/M				
				= 38466=	
				Rs	2285444=
	Add 1% labour cess (+) Rs				22854=
	Add 12% GST (+) Rs				274253=
			Rs		2582551=
	Less 10% as per agreement = (-) Rs				2582551=
			Rs		2324296=

A.E.

Continuation

Scanned by CamScanner