DULARPUR TO MISHIR BATARAHA

Schedule XLV-Form No. 134

HATHUA CONSTRUCTION DIVISION

SUB-DIVISION

MB-N-2019-20-HATHUA-22

MEASUREMENT BOOK

MB-NO-418

Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W- Dularpur To Mishir Bahraha Under 3054 New Maintenance Policy - 2020-21					
package NO MR-N-19-20/Hattua/-22					
Agreement NO-02/M.B.D.(3054-New Maintenance policy-2018) 2020-2021					
Dated Commencement- 15-09-2020					
Dated Completion - 14-06-2021					
Construction Cost - 216.37703 lac					
Main. Cost - 51.97686 lac					
Agency - Hattua Construction Pvt. Ltd.					
Record entry					
1/1 providing for Clearing and Grubbing road land:					
do — do — all Comp.					
2NO × 10NO × 30M × 1.00M =					600.00 m^2
2NO × 15NO × 30M × 1.00M =					900.00 m^2
2NO × 30NO × 30M × 1.00M =					1800.00 m^2
2NO × 20NO × 30M × 1.00M =					1200.00 m^2
2NO × 30NO × 30M × 1.00M =					1800.00 m^2
					6300.00 m^2

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B.F	Rs 19	077353=
24/55 Brick masonary work in c.m.(1:3) parapet.					
do — d — all Comp, Qty vide TMB page no (9)					
8.64 m³ @ Rs 5658.67/m³				Rs	48891=
25/56 plastering with Cement Mortar (1:4)					
do — d — all comp					
Qty vide TMB page no (10)					
60.48 m² @ Rs. 179.16/m²					10836=
26/57 painting two coats					
in c/y oling primer					
Coat.					
do — d — all Comp					
Qty vide TMB page no (10)					
60.48 m² @ Rs 97.19/m²				Rs	5878=00
				Rs	19142958=
Less as per agreement 0.05% below (−)				Rs	9571=00
				Rs 19	133387=
Add GST 12%				Rs 22	96006=
Add 1% Labour				Rs	191334=00
				Rs 216	20727=00

13/9/21 13-9-2021 S.E.

13/9/21 DR.

Continuation