119

प्रथम का नाम :- Sikta Chhapania F

Schedule XLV-Form No. 1

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमण्डल
नरकटियागंज

DIVI

भेलवा - सिकटा

SUB-DIVIS

M.B. No. 1583/2021-22

MEASUREMENT BOO

प्रमाणित किया जाता है कि इस मापी पुस्तक में मशीन से अंकित क्रमांक 1 से 100 तक कुल 100 पृष्ठ हैं, जिन्हें सहायक अभियंता ग्रामीण कार्य विभाग, कार्यभार प्रभारित सिकटा के नाम निर्गमित किया जाता है।

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,कार्य प्रमण्डल
नरकटियागंज

Re-issued to Sri Chardhadev Prasad J.E. Work section Sikta
29/03/2021

ASSISTANT ENGINEER
Rural Works Department
Work Sub-Division, Sikta

Sch. XLV - Form No. 134

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,कार्य प्रमण्डल
नरकटियागंज
_____ DIVISION

सिकटा
_____ SUB-DIVISION

Measurement Book

No. 1583

2021-22

Name of officer _____

_____

Date of first entry

Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Record measurement					
* Name of work: Restoration of Road from Sikta to Chhapauli under FDR					
* Authority: Ex Naikatiyang					
* Agency: Department					
* Date of entry: 30/09/2021					
Details measurement					
1) P/V and laying pavement with advent in Foundation					
12 Nos @ 2.50m					30.00m
2) Hand bag filling in foundation trenches					→ 3225 Nos
3) Cost of bricks with nothing obtained from roadside					
9 @ 30.00 x 7.50 x 6.00					= 2700.00
1 @ 18.00 x 7.50 x 4.00					= 525.00
					3225.00
Lay cultural obj					→ 33.93 m

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4) Laying ~~Rock beds~~ on Prepared Soil Surface					
	2	30.00	6.20	0.30	= 279.00 cum
	1	18.00	5.90	0.80	= 84.96 cum
	1	17.00	1.10	0.60	= 11.22 cum
					3 75.18 cum
Less Qty of culverts → ②					33.93 cum
			Total		3 41.25 cum

30/09/2024
JE

30/09/2024
AE

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Ist on A/C Bill					
ABSTRACT OF COST					
1) P/V and Laying 150 ϕ Hume Pipe RCC Pipe @					
30.00m @ 6342.89/m					190269=
2) P/V Sand bags in gunnies bag @					
3275 Nos @ 19.67/each					64419=
3) C/W in Embankment with Sand Bags @					
3191.67 m3 @ 134.37/m3					428737=
4) Laying Rock Toes on Reno Mattress Bund Slope @					
341.25 m2 @ 2142.53/m2					731138=
					14583=
Add @ 12% GST					169748
Add @ 1% LCM					14146=
Add S. Levy					77757=
		Total			1676214=

26/11/2021 JE

26/11/2021 AE.