Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2nd and final Bill					
(1) Name of work:- Construction of road from B.ed college Kuthiya more to Jhafardih					
(2) Name of Agency:- Prem Kumar Sinha Chandi Nalanda.					
(3) Agreement No. 07/MBD/2020-21					
(4) Date of Start - 30/7/20					
(5) Date of completion 29/04/21					
(6) Date of Measmt. - 9/6/22					
				9/6/22	

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B. f B		34,82,378 ~~38,54,884~~
	Qty 0.211 M² @ ~~[illegible]~~			B	1594
(19.) Plastering with Cement Mortar etc. all complete job					
Qty vide TMB PN 033					
Qty 57.815 m² @ B ~~154.50~~ 161.95 /m² B					~~5828~~ ~~8932~~
(20) Painting two coat etc all complete job					9364
Qty vide TMB PN 033					
Qty. 57.815 m² @ B ~~43.59~~ 100.80 /m² B					~~5827~~ ~~5410~~
(21.) P/V Cement Furring including etc all complete job.					
Qty vide TMB PN 033					
Qty 15.040 M² @ B ~~44.31~~ 52.16 /m² B					~~784~~ ~~666~~
			Total B		34,97,386 38,70,859
(-) below 0.11% - B					~~3847~~ 4258
			Total B		34,93,539 38,66,601
Add GST 12% - B					~~4,19,224~~ 4,63,992
Add Labour cess 1% B					~~39,12,763~~ 38,666 ~~34,935~~
			Total B		39,47,698

Continuation C.O.B. 39,47,698 43,69,259

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B.f		43,69,259 ₹ 39,47,648=
(-)	Previous Pymt				₹ 40,85,546=
	Total				₹ 1,37,848=
					2,83,713=
					9/6/22
Work has been Completed As per Specifications					
					9/6/22

Continuation