Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

2nd on A/C Bill (Const. work completed)

Name of work:- Construction of Road from Lalganj Jatkauli to Gopalpur under MMGSY(SC)

Agency:- Recon Infratech Muzaffarpur

Agreement No:- 56SBD/2020-21

Agreement Value:- 1146.2356 lac

Dt of Start:- 24/09/2020

Dt of Completion:- 23/09/2021

Actual dt of Completion:-

1. Providing and fixing of

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F.W		112,85,382.0
12.0 M. qty V.T.M.B. P-13					
@ Rs 37.91 per mtr					Rs 455.0
38. Providing weep holes in					
clause ----------					
24.0 M qty V.T.M.B. P-14					
@ Rs 111.11 per mtr					Rs 2667.0
39. Providing on parapet wall					
---- clause 1701.					
26.56 M qty V.T.M.B. P-14					
@ Rs 90.42 per mtr					Rs 2403.0
					Rs 112,90,907.0
40 Providing & laying of R.C.C.					
40 pipe duct ---------- Area					
140.0 M qty V.T.M.B. P-21					
@ Rs 887.91					Rs 124307.0
				Rs	114,15,214.0
Add 12% for G.S.T.				(+) Rs	13,69,826.0
Add 1% for Lab. cess				(+) Rs	114152.0
Add Seigniorage fee				(+) Rs	152011.0
				Rs	130,51,203.0
Less 3.86% as Agreement				(-) Rs	503776.0
				Rs	125,47,427.0
Less for previous upto date payment					
upto 18th & A/C Bill				(-) Rs	5888340.0
				Rs	6659087.0

04/04/22

Continuation