Abstract of cost

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	4th and Final A/C bill				
Name of Road - Construction of Road					
	From Khari Quarter to Puarbi				
	Rahta tala				
Agency - Murari Yadav					
Agreement no - 16 SBD/18-19					
Date of Start - 20-12-18					
Date of Completion - 19-09-19					
1/1	Benchmark Pillars				
	V.T.M.B.P.No - (33)				
	item no (1) — 2 No				
	@ 4775.57/each —				9552=00
2/2	Refrence pillar				
	V.T.M.B.P.No - (33)				
	item no (2) — 5 No				
	@ 2189.91/each —				10950=00
3/3	clearing and Grubbing				
	Road Land				
	V.T.M.B.P.No - (33)				
	item no (3) — 0.88 Hec				
	@ 50148.62/hec —				44131=00
4/4	Excavation for Road				
	way in Soil 4 sing				
	V.T.M.B.P.No - (34)				
	item no (4) — 121.5 m²				

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
42/26	Road marking on CC surface				
	V.T.M.B.P.No. - 41				
	item no 42			- 72.00 M2	
	as ~~972/67~~				
	972.67/M2				70032=00
43/38 to 52	providing painting on parapet wall				
	V.T.M.B.P.No. - 41				
	item no 43			- 57.73 M2	
	as 110.65/M2				6388=00
					80,16,456=00
Less for 10% below (-)					80,1646=00
					72,14,810=00
Less previous payment (-)					58,14,723=00
					1400087=00

A. Kumar 20/10/22 J.E

S. Kumar 20/10/22 A.E

CAP 15.11.22 EE

Continuation