Mmcsy-sc

**Schedule XLV-Form No. 134**

Road Name - Road No-01 Muslim Tola to Harihaka Vijay Yadav Tola Tak.

Triveniganj **DIVISION**

Triveniganj **SUB-DIVISION**

M.B.No. 931

# MEASUREMENT BOOK

M/s Sunrise constructions

# 1st On Account bill

## Measurement



Name to work—
Situation of work—
Agency by which work is executed—
Date of measurement—
No and date of agreement.
(These four lines should be repeated at the commencement of the measurements relating to each work.)

| Particulars | Details of actual measurement | | | | Contents of area |
|---|---|---|---|---|---|
| | No. | L. | B. | D. | |
| NIW- | Road No. 1 Muthiam tola to Harinkha Vijay tola tak. | | | | |
| Head- | MMGSY (SC) | | | | |
| Agency- | M/S Sunrise Construction. | | | | |
| Agg. No. | 65/SBD/MMGSY/2020-21 | | | | |
| Commencement date- | 25/11/2021 | | | | |
| Completion date- | 29/11/2022. | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| (1.) Setting out pillars | | | | | |
| do- do all job: | | | — | | 8.00 Km |
| (2.) Clearing & Grubbing | | | | | |
| do- do all job: (1 x 1000.00 x 3500) | | | — | | 0.350 Hec |
| (3.) Dismentaling of RCC Str. | | | | | |
| do- do all job: | | | — | | 3.54 m³ |
| (4.) Dismentaling of B/W | | | | | |
| do- do all job: | | | - | | 79.20 m³ |
| (5.) Removing of 600 mm HP | | | | | |
| do- do all job: | | | - | | 20.00 m |
| (6.) Box cutting do- do all job. | | | | | |
| Side | No. | Offset (m) | Width (m) | Depth (m) | Qty (m³) |
| GO | 2 | 2 | 30 | | |
| RS | 2 | 1 | 25 | | |

Continuation

XLV—Form No. 134

| Particulars | Details of actual measurement No | L. | B. | D. | Contents of area |
|---|---|---|---|---|---|
| B/S Amount ——— Rs | | | | | |
| 6. Excavation (RCC culvert) | | | | | |
| 32 (Page-7, item-16) | | | | | |
| 194.81 m³ @ Rs 279.09/m³ = | | | | | 54370.00 |
| 7. Sand filling | | | | | |
| 33 (Page-7, item-17) | | | | | |
| 4.12 m³ @ Rs 493.83/m³ = | | | | | 2035.00 |
| 8. PCC M15 (foundation) | | | | | |
| 34 (Page-7, item-18) | | | | | |
| 32.76 m³ @ Rs 5799.12/m³ = | | | | | 189979.00 |
| 9. PCC M15 (foundation) | | | | | |
| 35 (Page-8, item-19) | | | | | |
| 115.69 m³ @ Rs 5799.12/m³ = | | | | | 670900.00 |
| 20. PCC M15 (Sub Str.) | | | | | |
| 36 (Page-8, item-20) | | | | | |
| 83.99 m³ @ Rs 6267.03/m³ = | | | | | 526368.00 |
| 21. RCC M20 (Sub Str.) | | | | | |
| 37 (Page-8, item-21) | | | | | |
| 9.32 m³ @ Rs 6604.25/m³ = | | | | | 61552.00 |
| 22. RCC M25 (Super Str.) | | | | | |
| 38 | | | | | |
| 18.58 m³ @ Rs 7603.68/m³ = | | | | | 141276.00 |
| 23. HYSD bars. | | | | | |
| 39 (Page-8, item-23) | | | | | |
| 1.770 MT @ Rs 50339.63/MT | | | | | 89101.00 |
| 24. Weepholes | | | | | |
| 41 (page-9, item-24) | | | | | |
| 42.00 Nos @ Rs 83.73/Nos | | | | | 3517.00 |
| 25. painting Parapet (Page-9, item-25) | | | | | |
| 43 36.16 m² @ Rs 101.40 = | | | | | 3667.00 |

Continuation

Sch. XLV—Form No. 134

| Particulars | Details of actual measurement No. | L. | B. | D. | Contents of area |
|---|---|---|---|---|---|
| B/F Amount | | | | Rs | |
| (34) Road Marking (Page- 10, Item- 34) | | | | | |
| BT Portion | | | | | |
| 180.00 m² @Rs 721.95/m² | | | | = | 129951.00 |
| PCC portion Provide as per term of Hol. Applied | | | | | |
| 20.00 m² @Rs 815.07/m² | | | | = | 16301.00 |
| (35) Irrigation pipe (Page- 10, Item- 35) | | | | | |
| 22.50 m @Rs 563.50/m | | | | = | 12679.00 |
| | | | | Rs | 7424598.00 |
| Add GST 12% | | | | = Rs | 890946.00 |
| Add Cess 1% | | | | = Rs | 74245.00 |
| S. Fee | | | | = Rs | 92546.00 |
| | | | | Rs | 8482285.00 |
| Deduction 0.0% | | | | = Rs | 0.00 |
| | | | | Rs | 8482285.00 |

16/11/2022