Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	2nd On A/c Bill				
N/W: Construction of Road from Rahul Pramod Shankar Thakur house to Islampur under MMGSY(SC).					
Agency: Karan kumar Singh.					
Agr No: 64 SBD of 2020-21					
D.O.W: 29.12.2020					
D.O.C - 28.12.2021					
A.D.C - 24.04.2022					
Details —					
	Measurement As previously Recorded in P.No-9 to 26 in TMB				
	Rdt 14/12/22				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(38) Removing all type M.P. ... 600 mm to 900 mm					
Qty vide TMB-P-10					
30.00 mtr @ Rs 244.92/mtr – Rs. 7348=00					
(39) Dismantling of existing brickwall in Cm.					
Qty vide TMB-P.11					
97.20 m^3 @ Rs 235.12/m^3 – Rs. 22854=00					
				Rs. 14033371=00	
Add Cess (12%) – (+) Rs. 1684005=00					
Add L.Cess (1%) – (+) Rs. 140334=00					
Add S.Fee (10%) – (+) Rs. 113862=00					
				Rs. 15971572=00	
				Rs. 15971372=00	
				81455=00	
Less (0.51%) Below (+) Rs. ~~8179283~~					
				Rs. 15890117=00	
Less Previous Paid – Rs. 12458320=00					
P-8,36 B; 11)				Rs. 3431797=00	
Mate					
As previous					
P-35					

Rish 14/12/22 JE