NDB

MB No-3647

Schedule XLV-Form No. 134

Purnea DIVISION

K. Nagar. SUB-DIVISION

Bharat Bhushan

MEASUREMENT BOOK

NH-107 Chatharia pir to Dabaria

Bimobe Nagar.

3rd & Final Bill:

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Name of work:- Construction of road from NH-112 Kedhuriyapir to Dokoriya Pinoba Nagar					
(2) Agency:- Bharat Bhusan.					
(3) Agreement No:- 69 SBD/2020-21					
(4) Date of commencement - 25/12/20					
(5) Date of completion:- 31/12/21					
(6) Contract Rate:- 0.53% below					
	(1/1)	Setting out of Reference mill & working benchmark			
1.090 K.M		By Circle T.M.BP - 17			
	(1/2)	Construction of reference pillars.			
1.090 K.M		By Circle T.M.BP - 17			
	(1/3)	By	2078.84	1.09	2266.00
	(3/3)	Clearing & Grubbing of road land			
0.21 Hect.		By Circle T.M.BP - 17			
	(1/4)	By	52.96	2.05	11122.00
	(4/4)	Construction of embankment with approved			
					Continuation Rs 13,388.00

Sch. XLV-Form No. 134 Off 71,85,727=40

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	Sm bund				
4 Nos	side	H.B	8—		
	@ Rs	4314.83/-			17279=00
(32/42)	Prov. edging of				
	Rot applied				
	Thermoplastic				
218.04 m²	side H.B	8—			
	@ Rs	721.85/m²			1,57363=00
(36/43)	Planting of trees				
	& maintaining				
	for one year				
70.50 m	Extra width for				
	P.C.				
	@ Rs	799.08/m			26335=00
	Total Amt			Rs	73,86,704=00
Add:-	12%	G.S.T		Rs	8,86,404=00
Add:-	1%	L.C.		Rs	73867=00
Add:-	10%	S.C.		Rs	1,26140=00
	Total Amt			Rs	84,73,115=00
Less:-	0.53%	below		Rs	~~44879=00~~ 44907=00
	Net Amt			Rs	84,28,208=00
Less:-	Previous Payment			Rs	67,55879=00
	Net Amt			Rs	16,72,329=00

14/12/21 JE

14/12/21

14/12/21

Continuation

Executive Engine
RWD (Works) Divis
PURNEA