4th & Final Bill

N/W :- Nathuni Sah ke ghar paschim to Sushil Ray ke ghar via School tola

N/A :- Rajnish kumar

Vill+P.O. Jaitpur Bazar

m42

Agreement No :- mmGSY(WB)/NCB-38/2020-21

Date of commencement :- 11.11.2020

Date of completion :- 10/11/2021

Actual date of measurement :- 8/11/2021

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	B/F				
(36/37) making Lego board with TMBP-33					
@ th. 1.0	Nos @	9991.65			9995.00
(37/38) providing and fixing of retro reflectorised cautionary sign board					
wide TMBP-33 @ th.		8.0 Nos			
@ 3147.74					27582.00
(38/39) Providing and fixing of retro reflectorised caution sign board wide TMBP-33					
@ th. 2.0	Nos.	@ 4646.39			9292.00
(39/40) providing and fixing of retro reflectorised caution board.					
wide TMBP-33.		@ th. 2.0 Nos.			
@ 4599.43					9199.00
(40/41) providing and laying hot applied thermoplastic compound wide					
TMBP-33 @ th. 3	11.60 m²	@ 771.95			22960.00
(41/42) Planting of trees and three maintenance for one year Planting of trees wide	TMBP-34				
@ th. 16.0 Nos	@ 842.51				13480.00
(42/43) providing for Nos Nos reflectorised Strip wide	TMBP-34.	@ th. 28	12 m²		
@ 214.08					6020.00
					8999000.00
Add 11%	Labour cess		(1)		989890.00
Add 12%	GST		(1)		10798800.00
Add 10%	Surcharge fee		(1)		7649957.00
					108738247.00

15/11/22

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	B/F				Rs 10873827=00
	Less Previous	bill Amount			9955381=00
					918446=00
					Rs 11515/5=00
GR 15/11/22 JE		GR 15/11/22 QR		Provision Rs	918446=00

Add material statement

Soil :-	2387.0m3
Aggregate :-	1252.0m3
Stone chips :-	225.0m3
Coarse sand :-	54.0m3
SS-1 :-	5.02MT
RS-1 :-	1.63MT
S-90 :-	11.21 MT
Bricks :-	150985.00 Nos

GR 15/11/22 JE

Add A/C

Total Value of W/D Rs 10873827=00

Less Payment Rs 9955381=00

Rs 918446=00

Continuation

Memo page 41

Scanned with CamScanner