Sch. XLV-Form No. 134 — 14

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B/F	55	497701=00
Less Pl. Payment			→	50	71741=00
				4	71960=00

Date 20/12/2021
JE

Materials Statement

a) Bricks @ 2880=00/nos 288.0 NOS.
b) Bone fine @ 150.00/m3 0.32 m3

Date 20/12/2021
JE

Continuation

Sch. XLV-Form No. 134 — 13

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B/F		4557000=00
13(13) Providing new Bitumen Sprinkle @ (10) 444 Nos @ 2=50/each					222=00
14(14) Planting of Trees and their maintenance @ (10) 89 nos @ 7594.00/each					67177=00
15(15) P/W road marking with hot applied Thermo @ (10) 576.0 m2 @ 735.00/m2					2970940=00
16(16) Providing notice board on pole with Bags @ (10) 5.76 m2 @ 5255.00/m2					30274=00
17(17) Plastering with cm 1:4 in Plinth as per Page (10) 40.02 m2 @ 181.29/m2					7318=00
18(18) Providing 150 cms Pipe concrete under @ (10) 117.18 m2 @ 95.40/m2					11179=00
				49	162559=00
Add Cost @ 18% →				5	8899500
Add L.C.W.C @ 1% →				4	91635=00
				55	555376=00
Less 0.21% below →					116666=00
				55	497701

Continuation

Sch. XLV-Form No. 134 — 14

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B/F	55	497701=00
Less Pl. Payment			→	50	71741=00
				4	71960=00

Date 20/12/2021
JE

Materials Statement

a) Bricks @ 2880=00/nos 288.0 NOS.
b) Bone fine @ 150.00/m3 0.32 m3

Date 20/12/2021
JE

Continuation

Sch. XLV-Form No. 134 — 12

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B/F		4478251=00
8(12) P/W and fixing logo of maintenance Agency @ (10) 03 NOS @ 7270.00/each					19261=00
9(13) P/W & fixing km stone post Page (10) 03 NOS @ 2946.00/each					7401=00
10 P/W & fixing 200m stone post @ (10) 05 NOS @ 1449.00/each					7245=00
10(14) Painting lines marked Arrows etc @ (10) 16.80 m2 @ 73.00/m2					1226=00
11(15) P/W & fixing informatory signboards @ (10) 2 Nos 40cm diameter Stop 3 Nos 22.5 x 45 each					16242=00
12 600mm diameter Sign 02 NOS @ 3037.00/each					6218=00
13 600mm x 450 rectangular 03 NOS @ 1357.00/each					4071=00
14(16) P/W & fixing boundary pillars @ (10) 20 NOS @ 531.00/each					10620=00
					4557000=00

Continuation

Sch. XLV-Form No. 134 — 11

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
ABSTRACT OF COST					
1(1) Clearing & grubbing from site page (10) 0.3216 ha @ 49,672.00/ha					16031=00
2(2) Cross & field bush and 6 boulders page (10) 594.00 m2 @ 1470.00/m2					873180=00
3(3) P/W digging and spreading from borrow pit page (10) 427.20 m3 @ 472.00/m3					201722=00
4(4) P/W lead of spreading from borrow pit page (10) 427.20 m3 @ 91.75/m3					39191=00
5(5) P/W & applying water and D.B.M. @ (10) 576.00 m3 @ 1215.00/m3					700074
6(6) P/W & applying prime coat (3.5 kg) page (10) 5288.00 m2 @ 91.75/m2					485192=00
7(7) P/W and applying TACK coat D.B.M. @ (10) 576.00 m2 @ 192.00/m2					110592=00
					4478951=00

Continuation

Sch. XLV-Form No. 134 — 10

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
5(12) Providing new bitumen of grade 60/70 bitumen 20.222 MT					= 494 MT
6(13) Providing & fixing of Trees and their maintenance					= 89 NOS
7(14) P/W Road marking with hot applied Thermo					
20.20 x 2.00 x 0.02					= 80.0 m2
20.20 x 2.00 x 0.02					= 80.0 m2
20.40 x 2.00 x 0.02					= 81.6 m2
				TOTAL	576.0 m2
8(15) P/W RCC Masonry in foundation					
20.00 x 0.60 x 0.60					= 576 m3
9(16) Plastering with cm (1:4) mix					
20 x 0.06 x 0.06					= 40.80 m2
20 x 0.06 x 0.06					= 40.80 m2
20 x 0.06 x 0.06					= 40.80 m2
20 x 0.06 x 0.06					= 40.80 m2
				TOTAL	163.20 m2
10(17) Providing 150 cms Pipe concrete					
20 x 4.0 x 4.0 x 0.60					= 192 m3
20 x 4.0 x 6.0 x 0.60					= 288 m3
20 x 4.0 x 0.40 x 0.40					= 12.8 m3
				TOTAL	1192.8 m3

Date 20/12/2021
JE

Continuation

Sch. XLV-Form No. 134 — 9

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Date and Final Bill					
Name of work: Repair of Road from Sikta Tola to KCC Road to Sikta village via G. Jharkhan.					
Agency: Abhishek Tirkey.					
Agreement No: 03/2020-21					
Date of Commencement: 26/07/2020					
Actual comp. 20/12/2021					
Rate: 0.21% below.					
Measurement					
1(1) P/W and fixing km stone post → 03 nos.					
(10) P/W and fixing 200m stone pole → 05 nos					
2(2) painting lines marked Arrows etc					
16.8 x 1.0 x 0.10					= 1.680 m2
3(3) P/W and fixing informatory signboards					
a) 600mm equilateral triangle					— 5 nos
b) 600mm circular					— 2 nos
c) 600mm x 450mm rectangle					— 3 nos
4(4) P/W and fixing boundary pillars					— 20 nos

Continuation