Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

2nd & A/c Bill (Const. work Completed)

Name of work :- Construction and Maintenance of Road from Chak Bhakhari PMGSY Road to Madhopur Nonigra Tola under MMGSY (SC)

Agency :- M/s Maruti Enterprises Gudri Road, Hajipur

Agreement No :- 20SBD/2019-2020 dt 20/01/2020

Date of Start :- 20/01/2020

Date for Completion :- 19/01/2021

Actual date of Completion :-

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F	8689476.0	
Less 10% as Agreement				(-) 868948.0	
				7820528.0	
Less for previous upto date payment upto date on A/c Bill				(-) 4950000.0	
				2870528.0	
28/2/22 SE	28/02/22 AE				