Schedule XLV-FORM No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B/F	304.53 m³
10 x 3cm	x	3.75	x .075	=	84.375
					388.905 m³
		31.1.2022			
	Checked as per initial				
			Junior		
			22/02/22		
			AEE		

	2nd and F.C. bill			
Name of the work	—	Construction of		
Road from	Middle school.			
Rewari	to	Tatma	Tola	under
MMGSY scheme				
Agy —	Samir	Alam		
Adm —	SS SRD / 2020-21			
Date start —	25-6-2020			
Date end —	24.6.2021			
Date then —	11.2.2022			
(1)	Providing	per	Mason'n	
14	Pavement	with	all	Cupches
1 x 3cm x	4.20 +	3.75	x .160 m	= 19.08
1 x 3cm x	3.75	x	.160	= 18.00
1 x 3cm x	3.75	x	.160	= 18.00
1 x 3cm x	3.75	x	.160	= 18.00
1 x 3cm	x 3.75	x	.160	= 18.00
1 x 3cm	x 3.75	x	.160	= 18.00
		Continuation		109.08 m³

Scanned with CamScanner

Schedule XLV-FORM No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				Rs	50,87,762=
13/26. Cost of Rcc HPS HP procured —					
pur/hr Sanc under			Rs	10	
qty	(14)	15 m			
@ Rs 3657.48/hr				Rs	54,847-
				Rs	51,42,609
Add 12% GST + 1% hr					
Cess				Rs	668539=
Add Sign/cram fee				Rs	75000.
				Rs	58,86,148
Less 16.79% below d-fee				Rs	98,8281
				Rs	48,97,864
Less 1st ant/c Sanc		Rs/hr		Rs	23,52,465
				Rs	25,45,399=
		11/2/22			

12/2/22

Continuation