पाली बैंगरा पथ (3054 MR)

Schedule XLV-Form No. 134

DM Cons.

R.W.D बेनीपट्टी DIVISION

R.W.D सिरसी SUB-DIVISION

MEASUREMENT BOOK

MBMo – 1316

प्रमाणित किया जाता है, कि इस मापी पुस्तपंजी में मशीन द्वारा धपाई किया हुआ कुल एकसौ (१००) पंजी है डिसेंपहा० अभि० बिस्पी के नाम से निर्गत किया जाता है।

2422
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, बेनीपट्टी
28-8-22

Sch. XLV—Form No. 134

R·W·D· बेनीपट्टी DIVISION

R·W·D बिस्पी SUB-DIVISION

Measurement Book

No. 1316

Name of Officer

Name of work—
Situation of work—
Agency by which work is executed—
Date of measurement—
No. and date of agreement.
(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/c bill				
N/W- Maintenance of road from Pali (S.H.) (REO Missing Link) Road to Bairgara Road under MLA 3054					
N/A- Mrs. on construction					
Agg. No. 19/MBD/2021-22					
Date of start- 22-11-2021					
Date of comp. 24-01-2023					
Actual date of com 22-11-2021					
① Clearing & grubbing road land etc.					
	2	33	30	1.50	= 2970.0M²
	2	1	10	1.50	= 30.0M²
	2	33	30	1.50	= 2970.0M²
	2	1	10	1.50	= 30.0M²
	2	33	30	1.50	= 2970.0M²
	2	1	10	1.50	= 30.0M²
	2	200	30.0	1.50	= 18000M²
	2	13	30	1.50	= 1170M²
	2	1	10	1.50	= 30.0M²
					= 28200.0M²
					= 2.821Hect

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(14) Brick Masonry work in C.M. (1:3) in Foundation etc. complete vide T.N.S.P.No. (19) = 69.48 M³ @ ₹ 5711.58 /M³					₹ 3,98,841/-
(15) plastering with C.M. (1:4) 15 mm thick etc. complete vide T.N.S.P.No (19) = 643.20 M² @ ₹ 172.81/M²					₹ 1,11,181/-
					₹ 1,83,91,347/-
Add 12% GST					₹ 22,06,962/-
Add 1% L/Cess					₹ 1,83,913/-
					= 2,07,82,222/-
Less 2.18% below as per Agg.					₹ 4,53,052/-
					₹ 2,03,29,170/-

Bhaskar
27-11-2022
J.E

RKD
22.11.22
AE