कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, जहानाबाद।

पत्रांकः 2724 (36) /

जहानाबाद ,दिनांकः 23.11.22

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, जहानाबाद।

सेवा में,

नोडल पदाधिकारी, MR 3054
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :– शीर्ष Bihar Rural Road Maintenance Policy -2018 अन्तर्गत कराये जा रहे कार्य के भुगतान हेतु राशि अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि शीर्ष Bihar Rural Road Maintenance Policy -2018 अन्तर्गत पथ में कराये जा रहे कार्य के भुगतान हेतु राशि की अधियाचना विहित प्रपत्र में संलग्न कर समर्पित किया जाता है।

अनु0 – यथोक्त्।

विश्वासभाजन,

23/11/22

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, जहानाबाद।
23-11-22

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Alloted Amount (In Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (In km)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/JE/JAH/20/0001	ISLAMPUR TELHARA ROAD TO TULLI BIGHA	16301033226	6457/ 13.12.19	1.300	55.68220	41.24898	11.53300	38MBD/21-22	02.6.22	18.11.22	3351	25.00	5.00	0.00000	0.00000	40.10000	
								TOTAL									40.10000	

1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.

2 Up-to-date Physical Progress has been uploaded in MIS.

23/11/22

Executive Engineer
RWD, Works Division, Jehanabad

23/11/22 AE

23/11/2022

D. G

Steco Analyzer

Name of Customer : Chhotiya Construction Pvt Ltd

Name of Work/ Road : ampur telhara road to tulli bigha

Lab Job number

Date : 11/18/2022

Section No. 4

Test Date : 11/18/2022 Road Name : mpur telhara road to tulli bigha

Machine No :

Start S No :

Start E No :

Road Type : (R) RURAL ROAD

Side :

Weather :

Start Location : r telhara road

End Location : tulli Bigha

			Interval
UIV Range :	1449 To 5000	1000	mm/km
Dist Range :	0 To 1.4	0.1	* 1000 m

Equation : Y = 0 * X ^ 2 + 1.047 * X - 63.36

Print | Generate Report and Graph | Redraw Graph | Map View



23/11/22 AE

23/11/22 EE

23/11/2022 J.E

Contractor name- Chhotiya Construction Pvt. Ltd

Road Name- Islampur Telhara road to Tulli Bigha

Date	Time	Section	Length	Bumps	Speed	OR	IRI	TEGORY	Latitude	ongitude	Event		
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD				Y = 0 * X ^ 2 + 1.047 * X - 63.36	
18/ 11/ 22	10: 0: 11	4	0.1	260	20.2	2600	2658	G	25.15936	85.17992	Normal	X = 2400	
18/ 11/ 22	10: 0: 11	4	0.1	350	10.1	3500	3601	G	25.15853	85.17966	Normal	Y = 2449	
18/ 11/ 22	10: 1: 0	4	0.1	330	10.1	3300	3391	G	25.15765	85.17955	Normal		
18/ 11/ 22	10: 1: 22	4	0.1	260	20.2	2600	2658	G	25.15704	85.1801	Normal		
18/ 11/ 22	10: 1: 22	4	0.1	350	10.1	3500	3601	G	25.15665	85.18084	Normal	(R) RURAL ROAD	
18/ 11/ 22	10: 2: 0	4	0.1	330	10.1	3300	3391	G	25.15576	85.18066	Normal	Good	Average Poor
18/ 11/ 22	10: 2: 32	4	0.1	260	20.2	2600	2658	G	25.15546	85.18141	Normal	<4000	4001-5000 >5001
18/ 11/ 22	10: 3: 0	4	0.1	330	10.1	3300	3391	G	25.15466	85.18175	Normal		
18/ 11/ 22	10: 3: 7	4	0.1	350	10.1	3500	3601	G	25.15385	85.18202	Normal		
18/ 11/ 22	10: 3: 43	4	0.1	350	10.1	3500	3601	G	25.15365	85.18261	Normal		
18/ 11/ 22	10: 4: 0	4	0.1	250	10.1	2500	2554	G	25.15282	85.18276	Normal		
18/ 11/ 22	10: 4: 18	4	0.1	260	20.2	2600	2658	G	25.1521	85.1834	Normal		
18/ 11/ 22	10: 4: 18	4	0.1	240	20.2	2400	2449	G	25.15138	85.18397	Normal		
						AVERAGE	3351						

23/11/22 AE

23/11/22 BE

23/11/2022 J-G