MB No. 721

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	Ward	Bill			

Name of work - Chopiya Bajing Pimpalkhuri to Chopiya via Kadam primary part.

Name of Agency - M/s Jagmata Const.

Agt. No - 112(mmc sp.) dt of 2020-21

Work start Date - 17/09/2020

Work comp. Date - 16-09/2021

Note - 50% Relaxed

Actual Date of Comp. - 27/02/2022

Measurement

C.D. Work

Item 1	Earth work in excavation for foundation.				
	N	—	d		
H.W	2X	3.9X	1.15X	1.5	13.455 m³
Below pipe	1X	5.35	X1.13X	0.365	2.207 m³
				Total =	15.66 m³
Item Nr 2	Providing murum leveling course				
	do	do	do		

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	Qty vide item 6 Pg 12				
	60.89 m² @ 97.19 =				5918=0
29/33	Brick masonry work in cement mortar				
	do do Qty vide item 6 Pg 12				
	2.12 m³ @ 5569.31 =				17876=0
30/34	providing P.C.C. M-20				
	do do Qty vide item 6 Pg 12				
	13.0 m @ 410.13 =				5352=0
31/35	plastering with cement mortar				
	Qty vide item 7 Pg 12				
	21.76 m² @ 154.80 =				3368=0
			Total =		6976634=0
	ADD 1% Labour cess = (+)				69766=0
	ADD 12% G.S.T = (+)				837196=0
	ADD Seigniorage fee (+)				67674=0
			Total =		7951270=0
	Less 5% Below B.O.Q. =				397563=0
			Total =		7553707=0
	Less prev. bill payment =				6570588=0
			Net Amt =		1048119=0
			15/12/2022 AE		15/12/2022 J.E.

Continuation