[illegible]

Schedule XLV-Form No. 134

Executive Engineer
[illegible]
[illegible]

DIVISION

ADDHEATHADI SUB-DIVISION

1994

MEASUREMENT BOOK

M/s R. Construction.

Scanned with CamScanner

Mun corp. [illegible]

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work		Const. of [illegible]			[illegible]
		[illegible]	[illegible]	[illegible]	[illegible]
Agency		[illegible]	[illegible]		Construction
Agrmt. No		[illegible]	[illegible]	2021-22	
Date of [illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
Date of comp.	[illegible]	[illegible]	[illegible]	[illegible]	
Actual date of comp.					
Agrmt. cost	Construction cost			1%	11686
Agrmt. mobilisation cost				1%	11723
(1) Consequential subprude					
Ord. [illegible]					
[illegible]					
2×10	30.00	1.67	0.275	=	276.375 m³
2×10	30.00	1.650	0.275	=	272.250 m³
2×1	30.00	1.650	0.275	=	74.250 m³
2×1	15.00	1.500	0.275	=	12.375 m³
2×1	15.00	1.500	0.275	=	8.250 m³
2×10	30.00	1.615	0.275	=	276.[illegible]
2×5	30.00	1.615	0.275	=	138.188 m³
2×1	25.00	1.500	0.275	=	21.625 m³
				=	1089.263 m³
Aspr. [illegible]				=	1079.[illegible]

Continuation

Sch. XLV—Form No. 134

Bf Rs 8282967=00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B	D	
(23) Cons. of Subgrade & Shoulder					
1079.11 m² @ 237.64/m² Rs					256356=00
(24) P/r and laying Prime coat					
4438.95 m² @ 49.47/m² Rs					219595=00
(25) P/r and applying tack coat					
4438.95 m² @ 16.81/m² Rs					74619=00
(26) P/r and laying Rolling MSS					
4438.95 m² @ 243.05/m² Rs					1078887=00
(27) Road marking as per plan					
238.200 m² @ 731.10/m² Rs					174117=00
(28) P/r and fixing KM stone					
03 Nos @ 2542.00 each Rs					7626=00
(29) P/r and fixing guard stone					
07 Nos @	693.72/each Rs				4856=00
				Rs.	10099323=00
	Add	G.T.	12%	(+)	1211919=00
	Add	L.C.	1%	(+)	100933=00
	Add	S.F.	10%	(+)	1134905=00
				Rs.	11547140=00
	Less	below	18.36%	(-)	2120055=00
				Rs.	9427085=00
	less	Previous	Payment	Rs. (-)	~~7388830=00~~ 7421209=00
				Rs	~~2038310=00~~ 2034256=00
					Limit 2005876=00

Disallowed

15/06/23

Executive Engineer
Rural Works Department
Works Division, Jhanjharpur

18/6/23

Scanned with CamScanner