Vaishnavi Construction

Ahiragulia Niuria Tola to Loss

Schedule XLV Form No.-134

BIHAR P.W.D.

Avnish Singh

AE RWD (W) DIVISION

Katwa SUB-DIVISION

M.B No — 5376.

MEASUREMENT BOOK

M/s Vaishnavi Construction

Avinish Singh

Ahiragulia Niuria tola to Loss

VAISHNAVI Construction

Scanned with CamScanner

7th on A/c bill

Sch. XLV-Form No.134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Name of work- Constn of road from Ahiraulia Nuria Tola to Loss under MMGSY (SC)
Agency- M/S Vaishnavi Constn
Agreement No- 3/SBD/2020-21
Agreement Value- 10739199=00
Date of start- 20/06/2020
Date of completion- 19/06/2021
Actual date of completion 05/05/2022
Further work- Nil
Honer Measurement- Nil

Abstract of cost

① Constn of benchmark
Q-VMB/46①= 1.55 Km
@ R 10485.78/Km R. 16253=00

② Constn of Ref. Pillar
Q-VMD/46②= 1.55 Km
@ R 10846.47/Km R 16812=00

③ Cleaning and grubbing road land
Q-VMB/46③= 0.46 Hect
@ R. 51133.76/Hect R 23522=00

④ Constn of embakment lead upto 1000M
Q-VMD/46④= 602.37M³
@ R 174.94/M³ R- 105379=00

Continuation

Scanned with CamScanner

Sch. XLV-Form No.134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
		B.F	Rs-8	1085	44=00
Add 12% GST (+)					97,3025=00
Add 1% Labour cess (+)					81085=00
				Rs-9,62,854=00	
Less 0.02% below (-)					1833=00
				Rs-9,60,821=00	
Less Prev. Pay (-) Rs-					83,28,510=00
				Rs- 83,231=00	

3/6/23
J.E

RAB
03.06.2023
AE

CRP
3/6/23

Scanned with CamScanner