With On A/C Bill

32

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Name of Work → Barahra to Bajrahra Mucharia					
Agreement No → 22.4/BD/2021-22					
Agency → Saurabh Kumar Singh					
A.T.- Alignang, Lauriahi					
P.S. - Barharwa Kothi					
Dist - Purnea					
Date of Commencement → 14/09/2021					
Date of Completion → 13/09/2022					
Actual Date of Completion → 27/5/23					
RECORD — MB RJ					
Up to date)					
	×	—	×	—	
Item 1/5	Const. of Subgrade & Earthen Shoulders with approved				
	-do-	—	EI	—	
2 Nos × 12.70	M × 12.60 M	× 0.30	M =	91.44 M³	
Item 2/6	Const. of GSB by providing well graded Material				
	-do-	—	EI	—	
2 Nos × 12.70	M × 12.60 M	× 0.20	M =	60.96 M³	

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Qtr M 28/28	Painting on Parapet Wall (Black & White)				
	do	—	EI	—	
Qty.	Vide	TMBP		(39)	
15.04 M²	@ Rs	100.76/M²		Rs	1515=00
Qtr M 29/29	Providing and laying Cement Concrete Wearing				
	do	—	EI	—	
Qty.	Vide	TMBP		(39)	
3.63 M²	@ Rs	1362	2.75/M²	Rs	4945=00
		Rs	69,9	8,4	97=00
Add 13% (C+GST)		Rs	(+)	90,38,05	=00
Add SF	Rs	(+)		96,377	=00
	Rs		80,04,679		=00
				8805	=00
Less 0.11% Below		Rs	(-)	~~75,74,523~~	
		Rs	79,95,874		=00
Less Previous Payment		Rs	(-)	75,74,523	=00
		Rs	4,21,351		=00

(M) 27/5/23 SE

27/05/2023 (AE)

Executive Engineer
Rural Works Department
Works Division Dhamdaha (Purnea)

Scanned with CamScanner