Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

6th & Final Bill

Name of work:- Construction of Road from Langsai Pakra Ambasa Amaitpur to Belk Road under MMGSY (SC).

Agency - Jurda Prasad Aown

Agreement No. - 49 SRD/2019-20

Dt. of Start - 17/02/2020

Dt. of Completion - 16/02/2021

Actual dt. of Completion

Fresh measurement - Nil

24/1/22 24/01/22

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.C.	D	
26. Painting on parapet wall two coat - - - clause 1701.					
49.92 m² qty V.T.M.B. P-48					
	@ Rs 95.63 per m²				Rs 4774.0
27. Boring laying cable duct - - - - - Area.					
62.50 m qty V.T.M.B. P-48					
	@ Rs 907.30 per m				Rs 56706.0
					Rs 13070384.0
Add 12% for G.S.T				(+) Rs	1568446.0
Add 1% Labour Cess				(+) Rs	130704.0
				Rs	14769534.0
Less 10% as Agreement				(-) Rs	1476953.0
				Rs	13292581.0
Less for previous upto dt payment upto 5th on A/C Bill				(-) Rs	13037774.0
				Rs	254807.0

Continuation