6th & final Bill

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work – Sonal to Kabir Tol					
Agency	—		Ajay Kumar		
Agreement No	—		98 SBD/2017-20		
Date of start	—		21.9.19		
Date of completion –			20.9.2020		
Actual date of completion –					25.10.22
Measurement – further NIL					
Mayank Rana 28.4.23 J.E			RKJ 28.4.23 AE		

Abstract of cost

① setting out pillar
Qty = 16 No vide TMB page No – 25
@ Rs 2499.38/each – Rs 39990.00

② clearing & grubbing
Qty = 0.702 Hec vide TMB P No – 25
@ Rs 49739.47/Hec – Rs 34917.00

③ Box cutting
Qty = 53.63 m³ vide TMB page No – 25
@ Rs 82.01/m³ – Rs 4398.00

Continuation Rs 79305.00

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				BF Rs	13341422.00
Less 0.05% below					
as per agreement				Rs	6671.00
				Rs	13334751.00
Less previous bill				Rs	12523781.00
				Rs	810970.00
nayank Rana 28.4.23 JE		RR 28.4.23	AE		

Continuation