राजेश रंजन
कन्यूकरण

M.B. No -1012

Schedule XLV-Form No. 134

Purani P.W.D. Sadak to P.M.G.S.Y Sadak Tak Ug
Nayka Mandal Tola.

_____ DIVISION

_____ SUB-DIVISION

MEASUREMENT BOOK

Name of work—
Situation of work—
Agency by which work is executed—
Date of measurement—
No. and date of agreement.
(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work — Drainage P.W.D. Sadak to P.H.C.S.y Sadak Takia Nathan Mandal Tola					
Name of Agency — Rajesh Ranjay					
Date of Agreement — 16/2/2023					
Agreement No — 36/S.B.D/2022-23					
Date of start — 16/2/2023					
Date of Completion — 15/8/2023					
Contract Rate — 6.25% below					
(1) Setting out Pillars — providing and Fixing of Working Bench marks Pillars — do — do — do					
Bench marks P.No — 1 Reference Pillar — 2 No.					
(2) Clearing and Grubbing Road Land — do — do —					
2 × 10 × 30 M × 3.0 Mtr					= 180 Sq.M
2 × 10 × 30 M × 3.0 Mtr					= 180 Sq.M
2 × 2 × 30 M × 3.0 Mtr					= 360 Sq.M
2 × 2.5 M × 30 Mtr					= 150 Sq.M
					870 Sq.M
					870 Sq.M
H P C — 1:1/0.5 mm thick					
(3) Earth Excavation for foundation of structure — do — do.					
1.5 M					

Ist on Final Bill

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Puraini P.W.D sadak to P.M.G.S.Y Sadak Takiya Nathan Mandal Tola					
Name of Agency - Rajesh Ramjay					
Date of Agreement - 16/2/1023					
Agreement No - 36 S.B.D/2022-23					
Date of Start - 16/2/1023					
Date of Completion - 15/8/023					
Contract Rate 6.2 % below					
(1) (1) Providing and Fixing working Bench marks Pillar - 1 No.					
Upto T.M.B.P - (1)					@Rs 4478.44 per No Rs 4478.44
Reproduce Pillar - (2)					@Rs 2043.48/- per No Rs 2043.48
(2) (2) Clearing and Grubbing of Road Land					
— do — do —					
Qty under T.M.B.P - (1)					
0.All Ha					@Rs 5402.83/Ha Rs 2220.57
(3) (3) Earth excavation - Kachcha in ordinary soil					
— do — do —					
Qty under T.M.B.P - 3					
61.13 M3					@Rs 79.78/M3 Rs 4876.95
(4) (4) Const. of embankment					
— do — do —					
Qty under T.M.B.P - 3					
60% of 61.13 M3 = 36.68 M3					
@Rs 27.96/M3					Rs 1025.57
(5) (5) Const. of embankment					
Lead 100 M lead — do —					
— do — Qty Completed					
Qty under T.M.B.P - (7)					Rs 201588.20
1353.17 M3 @Rs 148.96/M3					
(6) (6) Const. of embankment					
Lead Exceed 1000 M — do —					
— do —					
Qty under T.M.B.P - (7)					
1312.61 M3 @Rs 200.64/M3					Rs 263401.44
(7) (7) Const. of Sub grade — do —					
— do —					
Qty under T.M.B.P - 5					
285.45 M3 @Rs 202.45/M3					Rs 57789.35

Continuation

Sch. XLV—Form No. 134

4542)98.08

B.F Rs ~~5857798.0~~

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
22/24 Providing & laying in position C.C. M15 — do — — do — Qty as per T.M.B.P — 2					
59.60 M3 @ Rs 284.56/M3					Rs 16959.78
23/25 Providing & laying in position P.C.C. M15 — do — — do — Qty as per T.M.B.P — 2					
9.20 M3 @ Rs ~~5733.80~~ 5733.80/M3					Rs 52750.96
24/26 Providing & laying in position P.C.C. M20 in Sub-structure — do — — do — Qty as per T.M.B.P — 2					
67.48 M3 @ Rs 6557.46/M3					Rs 442497.40
25/27 Providing & laying in position R.C.C. PIPE NP3 P.P.S — do — — do — Qty as per T.M.B.P — 2					
15.0 M @ Rs 3739.47/M					Rs 56092.05
26/28 Providing & laying in position of Parapet — do — — do — Qty as per T.M.B.P — 5					
41.28 M2 @ Rs 104.36/M2					Rs 4307.98
					Total Rs ~~4430406.25~~
					Rs 5115406.25
Less 7-12 d.					Rs 61 3848.25
1 d. 4 c					Rs 5115406 /-
S.F 10 %					Rs 63963 /-
Less 6.25 %					Rs ~~584572.06~~ 5179443
					Rs 3652793.25
					Total Rs 5479098.81 /-

Continuation

15/05/2023

AE

15/5/23

C&P