4th & Final Bill

Sch. XLV-Form No. 134 (Recast)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Name of work: Construction of Patsara Samudayik Bhawan at Patsara Pachhiyari Tola under MMGSY					
2. Name of Agency: Sai Construction Prop- Richa					
3. Agreement No: 24/SBD/2021-22					
4. Date of Work order: 03.02.2022					
5. Date of completion: 02.11.2022					
6. Actual dt. of completion: 30.10.2022					
7. Further measurement NIL					
~~Recd 17.05.2023 J.E.~~ Recd 17.5.23					
ABSTRACT OF COST					
(1) Setting out (1) construction of Reference & working benchmark all for Qty = 0.742 Km vide TMB-(31)					
(a) Rate 4106 = 58/Km					3047=08
(2/2) Construction of reference pillars- section Qty = 0.742 Km vide TMB (31)					
(a) Rate 1888 = 85/Km					1601=52
					Carried to 4648=60

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BFRS	460	6970=00
Add	1% Labour cess			Rs 460	69=70
Add	24% GST			Rs 552836=99	
Add	10% Service charges			Rs 810000=00	
				Rs 5286876=96	
		Say		Rs 5286877=00	
Less	11.25% below			Rs 595302=38	
				Rs 4691574=66	
Deduct	previous payment			Rs 3396343=00	
				Rs 1295231=66	
		Say Rs		1295232=00	
17.05.2023		Cabo 17/5/2023		S.A.O C&P	

Continuation

Scanned with CamScanner