Schedule XLV-Form No. 134

Bhanu Bigha More to Blam Bigha 'SC'

(mmgsy-sc) 2019-20

Executive Engineer R.W.D. DIVISION -

72 SBD/2021-22 Jehanabad

A.E. R.W.D. Work. SUB-DIVISION -

Hulasganj

Abhishek Ranjan

MEASUREMENT BOOK

NO-2899

3rd & Final Bill

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Name of work:- Construction of road from Bhatta Bigha Mode to Bhatta Bigha in Hulasganj Block under MMSBY.					
Name of contractor:- Alok Kumar					
Agreement No - 72/SBD/ 2021-22					
Date of Start - 05/05/2022					
Actual Date of completion - 20/10/2022					
Measurement - Mill					
(1) Work done between Qty vide MB on Page (15)					
1 No @ 3614=77/No = A					3615=00
(2/2) Providing staff nurse Nurses					
Qty vide MB on Page (13)					
2 Nos @ 1641=16/No = A					3282=00
(3/3) Cleaning of Garbage around the Qty vide MB on Page (17)					
0.060 Unit @ 52970=33/Unit = A					3178=00
(4/4) Excavation in soil of Qty vide MB on Page (18)					
30.00 m³ @ 74=10/m³ = A					2323=00
(5/5) Construction of embankment Qty vide MB on Page (18)					
18.0 m³ @ 56=15/m³ = A					1011=00
(6/6) Construction of embankment at Qty vide MB on Page (18)					
416.482 m³ @ 70=35/m³ = A					29217=00

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(15/15) 600 mm circular RCC pipe culvert as per vide TMB on page No (20)					
4 Nos @ 3691-48/-each = Rs					14766
(16/16) 900 mm Triangle RCC pipe culvert as per vide TMB on page (20)					
2 Nos @ 5184-75/- each = Rs					10369
(17/17) Road marking work, Heat applied Thermoplastic Compound as per vide TMB on page (21)					
74.40 m² @ 752-24/- m² = Rs					56004
(18/18) Direction & Place sign boards as per vide TMB on page (21)					
2 Nos @ 3065-20/- each = Rs					6130
(19/19) Party information Sign boards as per vide TMB on page No (21)					
3 Nos @ [illegible] = Rs					28198
			Total = Rs		30,734
Add 1% for Labour Cess (+) Rs					307
Add 12% for GST (+) Rs					3688
Add sairage fee (+) Rs					3541
			Total = Rs		19,91,746
Less 15% as per agreement (-) Rs					2,98,762
			Total =		16,92,984
Less Previous Payment (-) Rs					6,76,992
Net Payable Amount Rs					~~1017752~~ 507744

Continuation

~~510038~~
507738