Sch. XLV-Form No. 134

BF ₹ 4076,968

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(19) P/V Plastering work C.M (1:4) on B/W — do — do					
with all Comp job					
as per vide Item no - (19) & P No (30)					
of TMB 20 → 58.588 m²					
@ ₹ 154.83/m²					₹ 9071=00
(20) P/V 1.5mm Cement Punning on					
plastered Surface — do — do					
with all Comp job					
as per vide Item no (20) & P.No (20)					
of TMB 20 → 18.24 m²					
@ ₹ 50.49/m²					₹ 921=00
					₹ 40,86,960=00
Less 10% as per Agreement					(-) ₹ 4,08,696=00
					₹ 36,78,264=00
Less Previous Paid Amount					(-) ₹ 31,32,462=00
- ₹ (25,86,658 + 5,45,804)					₹ 5,45,802
vide P.No - (20) of TMB					
Now Payable Amount					₹ 5,45,802=00

23/05/2023 JE

23/05/2023 AE

C&P
23.05.23

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work → Const of Road from Khurseniya Mor to Khurseniya Border MGS(B) in Karhapar block Geany → Sri Chandan Kumar				
Approval No → 27/SBD/2020-21					
Date of work start → 26/05/2020					As per Approval
Date of Completion → 25/02/2021					
Date of recall entry → 23/05/2023					

Current & further Measurement

NIL

23/05/2023
JE

ABSTRACT OF COST

(1) Const & Setting out of B.C. pillar
-do- -do- setting of Comp pillar
Ref. vide Item No - (1) & P. No - (26) of TMB
Qty → 0.80 K.m
@ 27369.73 /K.m — 16422.00

(2) Clearing & grubbing of road land.
Ref. vide Item No - (2) & P. No - (29) of TMB
Qty → 0.21 hect

Continuation