Sch. XLV-Form No. 134

B.F → ₹ 12,10,089=00

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(19) P/V Plastering with C.M (1:4) on Brick work — do — do complete all Complete job as per vide Item no (19) & P.No (62) of TMB i/c → 170.326 m² @ ₹ 154.13/m²					₹ 26,261=00
(20) P/V 1.5 mm thick Cement Punning — do — do complete all Complete job as per vide Item no (20) & P.No (62) of TMB i/c → 50.70 m² @ ₹ 50.49/m²					₹ 2560=00
(21) P/V plastering RCC NR H.P of 1000 mm ϕ — do — do complete all Complete job as per vide Item no (21) & P.No (62) of TMB i/c → 7.50 RM @ ₹ 3491.93/RM					₹ 26,189=00
			RA-1 cost		₹ 1,21,55,857=
less 10% as per Agreement					(-) ₹ 12,15,586=00
					₹ 10,9,40,271=00
less Previous Part Payment -₹ (10259533+ 3428704) vide P.NO — (62) of TMB					(-) ₹ 10597403=00
					₹ 9,42,868=00

23/05/2023 JE

23/05/2023 AE

CRP NKUMAR 23.05.23

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work → Construction of Road from Fakila Path mein Vidyalaya To Fakila Gaon. Under CM GSY (SE) in Karahgarh block Agency → Sri Harendra Kumar Singh Vill- Shivtola, Distt- Buxar.					
Agreement no → 26/SBD/2020-21					
Date of work start → 26/05/2020					As Per Agreement
Date of Completion → 25/05/2021					
Actual date of Completion of work → 22/05/23					
Date of recast entry → 22/05/2023					

Current & Further Measurement

NIL

22/05/2023
JE

[RE ABSTRACT OF COST]
[For P.NO-(59) & (62) of TAB]

(1) Cost of setting out of B.M pillar
@ as vide P.NO-(57) & Item no-(1) of
TAB 2e → 1.938 K.M
@ 27283.78/K.M — — — ₹52,876=00

(2) Clearing & grubbing of land bed
@ as vide Item no (2)e P.NO-(57) of
TAB 2e →

Continuation