Pipra Bagahi Kutumba

17-11-14-5-4-

Schedule XLV—Form No. 134.

(See rule 74.)

BIHAR P.W.D.

E.E.R.W.D. Work Aurangabad DIVISION

A.E. Kutumba. SUB-DIVISION

MEASUREMENT BOOK No. 4082

Agency Arvind Singh

Sch. XLV-Form No. 134 12

Particulars	Details of actual measurement No.	L	B	D	Contents of area

1st Year Maintenance Bill

Name of work - Maintenance of Road from Pipara Bagahi Kutumba Road to Goriyar Pur

Head under - M.M. G.S.Y

Agency - Arving Singh Karma Road Akhangaibad

Agreement No - 138/ SBD./2020-21

Actual Date of Completion - 30/7/2021

Actual date of Completion - 22/4/22

Measurement -

(1) Restoration of Raincuts - d -

(2) Making of Shoulder - d -

Continuation

Sch. XLV-Form No. 134 13

Particulars	Details of actual measurement No.	L	B	D	Contents of area
(8) Patch repairs on ... with Mix Sand Stone Metal ...					Pat Rate ...
(9) Maintenance H.P. Culvert ...					
(9) " " Road Signs ...					
(10) " " 200m and K.m Stones ...					
(11)(i) Cutting of branches of Trees ...					
(11) " " Shrubs from Road Way					
(11) Trimming of grass and Weeds ... all Complete Job					
Total Work done Qty = 2.30 K.M					
Rani 20/4/23 J.C					

Abstract of Cost

(1) Restoration of Rain cut ... of Making of Shoulder ... Patch repairs from B.T Surface with Mix Sand Stone Metal ... Maintenance H.P Culvert, Road Signs, 200m and K.m Stones ... Cutting of branches of Trees ... Cutting of Shrubs from Road Way ... Trimming of grass from and Weeds ... all Complete Total Work done Qty vide T.M.B Rec (13) = 2.30 K.m

@ Rs	42773-48	K.M Rs	98379	=00
Add G.S.T	18%	+ Rs	11805	=00
Add Legal Cess	1%	+ Rs	984	=00
		Tot. Rs	1,11,168	=00

Continuation

Sch. XLV-Form No. 134 14

Particulars	Details of actual measurement No.	L	B	D	Contents of area
			B.A.	Rs	1,11,168=00
Less to be Paid by Labours			@	Rs	11117=00
			Net Rs		1,00,051=00
20/4/23 J.E			20/4/23 AE		
Material Statement -					
(1) BRW -	176.76 M3				
(2) Stone chips -	1.33 M3				
20/4/23 J.E					