शीर्ष MA-3054

03

N/W:- RWD Road Bhawanipur TO Sahutola.

Schedule XLV Form N.134.

N/A:- P.W.D. Chandra Shekhar Kumar Raman

Nargachhia.

DIV

Rangra Chowk

SUB DIVISION

Ag. No - 09 MBD / 2024-25

MEASUREMENT BOOK

986

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L	B	D	Contents or area
2nd and Final					
N/work - RW & Road Bhawanipur to Lakra tola.					
N/Agency - Chandra Shekhar Kumar Raman, Dhobiniya, Bhagalpur.					
Agreement No - 09 MBD/2024-25					
Date of work start - 19/07/2024					
Date of work completion - 18/04/2025					
Block - Rangra chowk					
Agreement Rate - below @ 0.02%					
Record Entry:					
Date -					
(1) Consn of sitgrade & Earthen shoulder - do					
2 x	30m x	1.0 x	0.30	=	18.0 m³
2 x	30m x	1.20 x	0.60	=	43.20 m³
2 x	30m x	1.0 x	0.30	=	18.0 m³
					79.20 m³
(2) P/v & fixing RCC M-15 grade Km local stone - do					
(i) K.M Stone			—		1 Nos
(ii) 200 M Stone			—		2 Nos
(3) P/v & fixing RCC M-15 grade boundary Pillar			—		10 Nos

(Continuation)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L	B	D	Contents or area
	ABSTRACT OF COST				
①/1	clearing & Grubbing				
	Road Land — do				
	Same qty. vide T.m. B				
	Item - 2 & Page - 4				
0.07 Ha	@ 7692 6.08/Ha — Rs				538.00
②/2	Constn of Subgrade				
	& Earthen shoulder — do				
	Same qty vide T.m. B				
	Item - 1 & Page - 7				
79.20 m^3	@ 264.51/m^3 — Rs				20949.00
③/3	Constn of Dry lean				
	cement Concrete — do				
	Same qty vide T.m. B				
	Item - 3 & Page - 4				
5.25 m^3	@ 4810.27/m^3 — Rs				25254.00
④/4	Constn of Pavel Concrete				
	Pavement — do				
	Same qty vide T.m. B				
	Item - 4 & Page - 4				
164.06 m^3	@ 8736.93/m^3 — Rs				1433381.00
⑤/5	P/V & Fixing RCC m-15				
	K.m Local Stone —				
	(Continuation)				Rs 1484969.00

10 BF 1484769

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L	B	D	Contents or area
	Same Qty vide Items				
	9 Item - 2 & Page - 7				
(i)	K.M Stone.				
1 Nos @	2	2 9.70	Nos	— Rs	2930=00
(ii)	200 m	Stone.			
2 Nos @	7	95.70	Nos	— Rs	1591=00
(6)/6	P/F and Fixing				
	direct Plate board -				
	Same Qty vide Items				
	9 Item - 5 & Page - 4				
3.84 m^2 @	1	482 0.21	m^2	— Rs	56910=00
(7)/7	P/F & Fixing of				
	Retro Reflective board.				
	Same Qty vide Items				
	9 Item - 7 & Page - 415				
(i)	600mm equilateral				
	& triangle.				
4 Nos @	4	34 2.63	Nos	— Rs	17370=00
(ii)	600 mm	circular.			
4 Nos @	4	25 4.49	Nos	— Rs	17018=00
(iii)	600 x 450	mm			
	Rectangular.				
4 Nos @	4	110.76	Nos	— Rs	16443=00

(Continuation) Rs 1597131=00

 B.F. 1597131=00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L	B	D	Contents or area
(iv)	900mm octagon.				
4 Nos @	855.19/Nos — Rs				34222=00
(8)/8	P/F & fixing RCC				
	boundary pillar -				
	same qty wide T.m.B				
	item-3 & Page-7				
10 Nos @	668.11/Nos — Rs				6681=00
(9)/9	P/F & laying Road				
	marking - do				
	same qty wide T.m.B				
	item-6 & Page-4				
70.0 m² @	995.20/m² — Rs				69664=00
(10)/10	P/F & Fixing of Typical				
	mm thk board - do				
	same qty wide T.m.B				
3 Nos	item-1 & Page-4				
1 Nos	item-4 & Page-8				
4 Nos @	11566.93/Nos — Rs				46268=00
				Rs	1753966=00
Add	L.Cess @1%	—		(+)	17540=00
Add	S.Fee @10%	—		(+)	20262=00
				Rs	1791768=00
Add	G.S.T @18%	—		(+)	322518=00
				Rs	2114286=00
Less	Rebate @0.02%	—		(-)	423=00
				Rs	2113863=00
Less	Previous Payment vide T.m.B. Page-6	—		(-)	2050000=00
Work has been completed as per specification and dist of Engg.				Rs	63863=00

(Continuation)

Cheque No. 122dt. 20.11.24

Amount ~~65,000/-~~ 65,000/-

2nd & final Bill 63863=00

Vch. 12 M. ____

Sch. XLV-Form No. 134

MES & Pay bill

Particulars	Details of actual measurement No.	L	B	D	Contents or area
S.D.S/-	-	3193=00			
G.S.T/-		639=00			
CGST		811=00			9568=00
SGST		811=00			
Licors		437=00			
Roy E.		2614=00			
Roy.		1063=00			
S Fee		Nil			
E. pay.		54295=00			
G. Total.		63863=00			
passed for Rs 63863=00 (Sixty					

~~Three Thousand Eight Hundred~~ Sixty (three) only.

6/11/24

Div. Accts. Officer
R. W. D., W. D., Naugachia.

6/12/24

Executive Engineer
R. W. D. W. D. Naugachi

26/11/24

(Continuation)