MB No. 1722

Schedule XLV—Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	Incl and final bill				
Name of work			Improvement		
of Road	from NH 103 to Guama				
Pur Hota Sarya Ramjan					
Jharkhand MDR road					
Ann C	—	Anjani Kumar			
Ann No	—	38 MBD/ 2024-25			
Date start		2.8.24			
Date fin	—	1.5.2025			
Date check	—		30/11/24		
(1)	Meas No 2				
here is to be					
Certified that					
specification and direction of					
	A. Jaiswal				

Abstract of work

(1) Clearing and grubbing road land with all complexities

Quality Secured By S

as per (1) .1387 hect

@ Rs 76996.08/ hect — Rs 10670 =

2. Cost of Construct Subgrade and earthen shoulders

Quality Secured By S

as (2) 185 cum³

@ Rs 264.72/m³ — Rs 48973 =

3. Cost of D.L.C.C. with all complexities.

Quality Secured By S

as (3) 17.34 m³

@ Rs 5280.43/m³ — Rs 91563 =

Continuation

. 151206 =

Scanned with CamScanner