MMGSY अधिसूचना PART "A" PWD Panchayat Bhawan to pcrane

(Gen)

Schedule XLV-Form No. 134

~~लोक निर्माण~~ M/S R.P Construction (M/S R.P Construction)

Agreement 10/MMGSY-23-24 **DIVISION**

Const Cost :- 137.99659

Maint Cost :- 19.51596 **SUB-DIVISION**

Total 157.51255

MB NO-2864

MEASUREMENT BOOK

Date of Commencement. 26/4/23

Date of Completion :- 25/4/24

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
		2nd on A/C			
Name of work :- Const. of Road from PWD Panchayat Bhawan to Purena					
Name of Agency :- M/s R.P Construction					
Agreement No :- 105 BD/MMMSY/2023-24					
Date of Commencement :- 26/04/2023					
Time of Completion :- 25/04/2024					
		Abstract of Cost			
(1)	P/V & fixing work in				
1 (1)	benchmark — do —				
2.20 Rm	(Tom B Pg- (07)/1)				
	@ Rs 33151-82/Rm = Rs				72934=00
(2)	clearing & uprooting				
2	Road land — do —				
0.77 Hac	(Tom B Pg- (07)/2)				
	@ Rs 53879-81/Hac = Rs				41487=00
(3)	E/w excavation for				
3	Roadway — do —				
30.01 M³	(Tom B Pg- (15)/2)				
M 30.00	@ Rs 133-10/M³ = Rs				3993=00
(4)	Const. of Embankment				
4	from excavated soil — do —				
18.04 M³	(Tom B Pg- (15)/3)				
	@ Rs 30-040/M³ = Rs				541=20
(5)	Const. of Embankment				
7	for road — do —				

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
59.604m³	(TMB Pg - (11)/2)				
	@Rs 310 = 73/m³ = Rs				18518=00
(29)/58	P/V @ layer PCC M-20				
	levelling course —				
9.954m³	(TMB Pg - (12)/3)				
4 - 9.194m³	@Rs 6179 = 29/m³ = Rs				56788=
(30)/59	P/V @ layer PCC M-20 in				
	Sub-Str. — Do —				
61.574m³	(TMB Pg - (12)/4)				
9.844m³	(TMB Pg - (14)/1)				
71.414m³	@Rs 654 = 67/m³ = Rs				46772=
(31)/60	P/V @ layer RCC NP3 H.P.S.				
	— Do —				
15.04	(TMB Pg - (12)/5)				
	@Rs 3314 = 315/m³ = Rs				49715=
				Rs	1,04,98,735=00
Add	12%	GST (+)			12,59,848=00
Add	1%	Cess (+)			1,04,987=00
Add	Updates Rate (+)				1,46,039=00
				Rs	1,20,09,609=00
less	14.44%	(-)			17,34,188=00
				Rs	1,02,75,421=00
less	prev. payment	(-)			56,48,799=00
				Rs	46,26,622=00

Continuation

Scanned with CamScanner