1

Name of work-

Situation of work-

Agency by which work is executed-

Date of measurement-

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		1st on A/c Bill			
N/W - Const of road					
Partapur Kailash Mahto					
ke ghar se Harpur					
Pal-4 Belwa Red Path					
	Take:				
	Agency - Randhir Kumar				
	Date of work start				
	- 21/1/2024				
	Date of comp				
	- 20/1/25				
	Agreement No -				
	15 SBR/2023-24				
(1)	clearing & Grubbing				
	the road land a				
	Sy 30 x	6.00+5.40 / 2			= 1368.0 m²

Continuation

Sch. XLV-Form No.134 6

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		ABSTRACT OF COST			
		1ST ON A/C BILL			
1/2	clearing & grubbing the road land cell				
	qty same vide FMB				
		P-2			
		= 0.441 Hac			
	@ Rs 75573.34/Hac				
				Rs	33328/-
2/3	const of embankment head up to 100 m ac				
	qty same vide FMB				
		P-3			
		= 771.26 M3			
	@ Rs 195.89/M3			Rs	151082/-
3/4	const of sub grade cutting should all cell — Jobb.				
	qty same vide FMB				
		P-4			
		= 1470.87 M3			
	@ Rs 264.42/M3			Rs	388927/-
					Rs 573337/-

Continuation

Sch. XLV-Form No.134 BF Rs 573337 =

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(4)/5	Const of granular sub base all				
	qty same vide MB P—(4)/4				
	= 607.50 m³				
	@ Rs 3182=00/m³				Rs 1933369=
(5)/13	P/v 2 typ MMGS y logo sign board				
	qty same vide MB P—(5)/5				
	= 1 No				
	@ Rs 11646=56 each				11647=
				Rs	2518353=
	Add 18% GST			Rs	453304=
	Add 1.1% cess			Rs	25184=
				Rs	2996841=
	Add SF 10%			Rs	51300=
				Rs	3048141=
	Deduct 13.5% Below as per Agr.			Rs	411499=
				Rs	2636642=

24/6/24 JE

Continued

24/06/2024 JE