MMGSY (NDB) Awsesh

Schedule XLV-Form No. 134

गरियालहरी मेन रोड़ से शिव मंदिर बलनपुर शिव मंदिर टोला

Executive Engineer
R.W.D. Work D.V.Mohania

श्री विपिन कुमार पाल सहा० अभि०

DIVISION

कार्य अवर प्रमुंडल - नुआँव

SUB-DIVISION

सेवेदक - अजीत कुमार

एक्टरनामां सं० - SBD 16/23-24

M.B.No-

MEASUREMENT BOOK

741

Name fo work—
Situation of work—
Agency by which work is executed—
Date of measurement—
No. and date of agreement.
(These four lines should be repeated at the commencement o
the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work — Const of Road for Gana-					
Belhari Main Road At Shivnandi					
To Basanpur Shivamandir Tola.					
Agency :— Sri Ajeet kumar					
Agmt d/o — SBD/16/23-2024					
Work done					
(1) Selly out Pillar — do —					
	1	X 2	= 2.00	Nos	
(2) Clearing and grubbing — do do —					
	6	X 90.00	X 3.5	= 630.00 m²	
	1	X 30.00	X 3.5	= 105 m²	
	1	X 3.00	X 3.5	= 10.50 m²	
				745.5 m²	= 0.08 Hec
(3) Excavation for road way in Soil use — do —					
	2	X 7	X 30.00	X 0.375 X 100	= 15.75 m³
(4) Cost reduction 60% Abt. (3)	2	X 1	X 3.00	X 0.375 X 100	= 0.22
			= 15.97 X 60%		= 15.97 M³ Cl. 3743
(5) Compacting embankment with material					
obtained from borne					
pits — do —					
	2	X 7 X 30.00	X 2.5 X 4.00 (av)		= 420.00 m³
	2	X 1 X 3.00	X 2.5 X 4.00 (av)		= 6.00
					426.00 M³
(6) Excavation in Hard Laterite Chromium Soil					
base — do — do —					
	2	X 7 X 30.00	X 0.375 X 100		= 15.75
	2	X 1 X 3.00	X 0.375 X 100		= 0.224

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(ii) Providing M-15 -do- -do-					
under T.M.P (2)					
ab 2.850 M³					
@ 7698=96/M³					Rs 21942=00
(iii) Providing and laying -do-					
under M.P (3)					
ab 15.17 M³					
@ 8796=21/M³					R 133439=4
(iv) Providing and laying MPS HP					
-do-					
under M.P (3)					
ab 7.5 M					
@ R 3385=64/M					Rs 25392=00
(v) Providing parapet -do-					
under M.P (3)					
ab 12.40 M²					
@ R 135=62/M²					R 1693=00
					Rs 1656031=00
Add 18% G.S.T				(+)	Rs 298085=40
Add 1% L.C				(+)	Rs 16560=40
Add S.P				(+)	Rs 15311=40
					Rs 1985987=00
Less 3% below				(-)	Rs 59579=00
					Rs 1926408=00

Material Stock

(i) FW : 426.00 M²

(ii) Stone chi - 115.20 M³
Sand - 57.60 M³
Metal - 23.00 M³
Stone - 14.00 M³

Continuation

25/4/2024