Schedule XLV-Form No. 134

ROAD — REO SADAK TO Pasoam Toi

DIVISION

SUB-DIVISION

2620

MEASUREMENT BOOK

AJency :- Monoj Kumar

4th on A/c Bill

Sch. XLV—Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Name of work:- Construction of road from RCD sadak to pagwah pop road under HMMSY (SE) head.					
Agency:- Sri Manoj Kumar, Vill +po-Rajkharwar, PS-Sakatpur Dist- Darbhanga-847403.					
Agreement No:- 37 SBD/2021-22					
Agreement Rate:- 1.59% below for BOQ					
Date of Start:- 02.03.2021					
Date of completion:- 01.12.2021					
	Record Measurement				
Sl.No (1) (a) (i)	P/r 450mm stone				01 No.
(b) (ii)	P/r 200m stone				01 No.
(c) (iii)	P/r 600mm equilateral & triangle				03 Nos
(d) (iii)	P/r stop Board at start & End				02 Nos
(e) (iv)	P/r 600mm x 450mm rect -angular do				02 Nos.
Sl.No (2) (a)	P/r & fixing MMHS Board do all complete Job				
	Maintenance Board				01 No.

02.12.2023
JE

Continuation

ABSTRACT OF COST
FROM AIC BILL

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work :- Construction of road from RBO Sadak to Poswan toll road under MMGSY (SC) head.					
Agency :- Sri Manoj Kumar, vill + Po. - Rajpharwar, PS - Sakardur, Dist - Darbhanga - 847403.					
Agreement No :- 37 SBD/2021-22					
Agreement Rate :- 11.59 % below for BOQ.					
Date of Start :- 02.03.2021					
Date of completion :- 01.12.2021					
Sl. No (1) P/V & Fixing setting out pillars to all completion					
By vide TMBP-14, Sl. No (1)					
02 NOS @ Rs 2417.66/NO — Rs 4,835 :-					
Sl. No (2/2) clearing & grubbing road land by manual means lead complete job —					
By vide TMBP-14, Sl. No (2/2)					
0.07641 Hec @ Rs 52970.33/Hec - Rs 4,047 :-					
Sl. No (3/50) Construction of Embankment with material obtained from borrow pits for 1000m lead —					
By vide TMBP-18, Sl. No (3/50)					
60.24 m^3 @ Rs 190.36/m^3 — Rs 11,467 :-					
Sl. No (4/5(i)) Construction of Embankment with material obtained from					

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
			B/F = Rs		2,78,633 =
	Add	12 + 45T	— Rs		1,65,436 =
	Add	14 % labour cost	Rs		13,786 =
	Add	Seignorage fee	Rs		20,996 =
			Total = Rs		15,78,851 =
	Deduct	prepaid Bill	= (-) Rs		13,05,414 =
			Total = Rs		2,73,437 =

30.12.2022
JE

upto Date material Statement

soil = 301.20 m³

S/metal = 127.92 m³

S/Aggregate = 105.40 m³

S/Screening = 13.17 m³

course sand = 79.05 m³

30.12.2022
JE

Continuation