MIMUSY
SC/19
2018-19

MB No.-3334

Schedule XLV-Form No. 134

Rajgeg _____ DIVISION

Banmankhi _____ SUB-DIVISION

Ratnesh Kumar Ratna

Measurement Book

Dhanketa to PBC Nahar via Akhtiyarpur
Budhia Rafiqa Tola

Abstract of Cost

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
1/1 P/U all kinds Rock/hard pillar					
2.620km	qty. vide TMSP-29				
	@Rs 12390.06				=Rs 32571.00
2/2 Clearing old grubbing Road land					
1.869 Ha	qty. vide TMSP-29				
	@Rs 47809.37				=Rs 89355.00
3/3 Cost of embankment with Soil					
For lead upto 100m					
4641.87m³	qty. vide TMSP-42				
	@Rs 106.44				=Rs 94080.00
4/4 Cost of embankment for lead upto 1000m					
965.22m³	qty vide TMSP-42				
	@ 147.69				=Rs 68708.00
5/5 Cost of Subgrade and earthen shoulder					
6838.17m² 5274.54m³	qty vide TMSP-39				
	@Rs 149.82				=Rs 1024994.00
6/6 Providing GSB with Stone dust					
1949.30m³	qty. vide TMSP-30				
139.50m³	qty. vide TMSP-36				
2083.80m³	@Rs 3008.52				=Rs 6269157.00

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
29/25 P/L RCC NB 1000mm dia Hume Pipe 37.50m qty with TM3P-33 @ Rs 4166.93				= Rs	156259.00
25/17(i) Dismantling of existing PCC 1.01 m² qty with TM3P-33 @ Rs 458.10				= Rs	462.00
26/07(i) Dismantling of R.C.C. 2.27 m³ qty with TM3P-33 @ Rs 1027.01				= Rs	2331.00
27/29 Dismantling of Masonary work 29.75 m² qty with TM3P-33 @ Rs 221.35				= Rs	5748.00
				Rs	167/9049.00
Less 10% below				(-) Rs	167/905.00
				Rs	15047/144.00
Less Previous payment				(-) Rs	114/16658.00
				Rs	3630486.00

28/3/24 J.E

15/4/24 AE

C38 03/05/24

Continuation