2nd A/c Bill

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work — Const & cyclic maint of road from Ahilwar to Surhaogh					
Head — MMGSY / NDB / Block.					
Agreement No — 18/SBD 2023-24					
Agency — BP Tingin ... Pvt Ltd.					
Agreement Rate — 18% Below					
Date of commencement — 13/02/2024					
		Record measurement			
		28/4/24 AE		28/04/24 SE/ Harenpon	

2nd A/c Bill

ABSTRACT OF COST

① setting out pillars etc

Ref Qty VTMB Rg No — (06)

= 9.00 nos @ Rs 2863.73/nos

= Rs 25744.00

② clearing & grubbing etc

Ref Qty VTMB Rg No — (06)

= 0.4095 Hec @ Rs 75573.34/Hec

= Rs 30947.00

③ Box cutting etc (Ref Qty VTMB Rg No — (

= 102.05 M3 @ Rs 103.96/m³ = Rs 10609.00

Continuation

Sch. XLV—Form No. 134 B/F ⇒ Rs 5837407/-

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(16) Plain reinforced cement concrete in substructure etc					
Ref QF VTMB Pg No — (13)					
= 67.48 M³ @ Rs 8909.95/m³					
				= Rs 601196.00	
(17) Prov & laying RCC NP-3 pipe etc					
Ref QF VTMB Pg No — (13)					
= 15.00 RM @ Rs 7645.14/Rm					
				= Rs 114682.00	
			Total	Rs 6553285/-	
Add GST + Cess @19%				(+) Rs 1245124/-	
				Gn Rs 7798409/-	
Add Siegnorage				(+) Rs 108000/-	
				Rs 7906409/-	
less as per agreement @18%				(-) Rs 1423154/-	
Total work done Amt = Rs 6483255/-					
Already paid vide 1st RAR ⇒ (-) Rs 5690128/-					
Net payable Amt → Rs 793127/-					
16/03/24		28/4/24		28/04/24	
		AE			