Dehri Yadunathpur To Nawada

# Schedule XLV-Form No. 134

Executive Engineer,
RWD (W) Division-Dehri

RRSMP DIVISION

Nawhatta SUB-DIVISION

M.B No!— 507

# MEASUREMENT BOOK

D.B.S. Construction

Scanned with OKEN Scanner

Abstract of Quantity



Sch. XLV—Form No. 134

| Particulars | Details of actual measurement | | | | Contents of area |
|---|---|---|---|---|---|
| | No. | L. | B. | D. | |
| Name of work — Dehri Yadunath pur Road to Nawara Under mmusuy 2025-26. | | | | | — |
| Agency — D B S. Construction. Pvt LTD. Near Tar Bangla Dehri one - Sone Rohtas. | | | | | |
| Agreement No (R W D) Dehri — 08/ mmusuy/ CMB D - 2025-26 | | | | | |
| Date of Agreement - 27/7/2025 | | | | | |
| Date of work started — 03/06/2025 | | | | | |
| Actual date of Completition 02/06/2026 | | | | | |
| Abstract of Cost | | | | | |
| Steam No - 1 Providing and Fixing working Bench mark Pillars 2no. Per km — to be Fixed at every 1km Pitch 1. | | | | | |
| 2.50 km @ 14276.27 | | | | | ~~36~~ 35690.00 |
| Steam No - 2 Providing and Fixing Informatory mmusuy Sign Board — do — do — E.W | | | | | |

Continuation

Sch. XLV—Form No. 134

| Particulars | Details of actual measurement No. | L. | B. | D. | Contents of area |
|---|---|---|---|---|---|
| | Qty with TMB. P-1 | | | | |
| | 1 no @ | 10230.05 | | | 10230.05 |
| Item no 3/2 clearing and Grubbing Road land including uprooting wild vegitation, grass shrubs, bushes - etc — do — do — EI | | | | | |
| Qty. with TMB. P.No - 2 | | | | | |
| 0.750 Ht @ | 732 | 18.75 | = | | 5493.75 |
| Item no. 4/3 construction of Subgrade and Earthen shoulder with approved material — do — do — ISI | | | | | |
| Qty with TMB. P.No - 3. | | | | | |
| 553.50 m³ @ | 244.02 | = | | | 135065.0 |
| Item No - 5/9 (DSR) providing and construction of un-Reinforce Cement concrete (P.C.C.) — Pavement (M30) as per approval — Sub - Day — | | | | | |

Continuation

Sch. XLV—Form No. 134

| Particulars | Details of actual measurement | | | | Contents of area |
|---|---|---|---|---|---|
| | No. | L. | B. | D. | |
| | -do- | -do- | E/L | | |
| Qty. vide Tmp. P.No. (B,48) | | | | | |
| 236.525 | m(6) | 6893.28 = | | | 1630433.00 |
| | | Total Amount | | 18 | 66354.00 |
| Qty. C.C. 1:4 | — | | | 18 | 663.54 |
| Qty. S.F. | | | | 27 | 619.00 |
| | | | | 191 | 2636.54 |
| Qty. C.C. 1:8 | — | | | 34 | 4274.57 |
| | | | | 225 | 6911.00 |
| less) Qty. below G.L. (-) | | | | 148 | 956.12 |
| | | | | 219 | 7954.88 |
| | | Say Rs. | | 210 | 7955.00 |

NO
2/12/26
TE

Continuation