कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग , कार्य प्रमंडल , सासाराम–1

पत्रांक:- 3122 3132 /सासाराम–1 दिनांक:- 15.12.25

प्रेषक:-

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल सासाराम–1

सेवा में

अपर मुख्य कार्यपालक पदाधिकारी –सह सचिव
बिहार ग्रामीण पथ विकास एजेंसी
ग्रामीण कार्य विभाग बिहार पटना।

विषय:- RRSMP(GENRAL) योजना अंतर्गत में आवंटन हेतु अधियाचना के सम्बन्ध में।

महाशय,

उपर्युक्त विषयक RRSMP(GENRAL) योजना अंतर्गत कराये गए कार्य का भुगतान हेतु अधियाचना एवं उपयोगिता प्रमाण पत्र विहित प्रपत्र में तैयार कर आवश्यक करवाई हेतु समर्पित की जाती है।

विश्वासभाजन

15/12/25

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल सासाराम–1

15/12/25

अनुलग्नक:- संलग्न सूची
1 . पथ का आवंटन अधियाचनाप्रपत्र
2. उपयोगिता प्रमाण पत्र

CamScanner

GFR 12-B

[See Rule 256 (2)]

FORM OF UTILIZATION CERTIFICATE

(1) Certified that out of the Loan of Rs.. 4077.16653., Sanctioned under Letter No-94., date-31.10.25., in favour of 2026, during the year 2025-26 an amount os Rs-3897.47154, has been utilized for the purpose for which it was sanctioned, and that the balance of Rs.179.69499, remaining unutilized at the end of the year..2025. has been surrendered to the Government (vide No..0.00., dated..0.00.)/ will be adjusted towards the loan payable during the next financial year.

(2) Certified that I have satisfied myself that the conditions on which the loan was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually spent for the purpose for which the loan was made.

Kinds of checks exercised

1.
2.
3.
4.

Signature.....

Designation.....

Date.....

CamScanner

Requisition Format for Scheme Head - RRSMP(Genral)

Name of the Works Division :- Sasaram-1

S.N.	Package no.	Project ID as per MIS	Name of Road	AA Length (In Km)	Administrative Approval (Construction Work)Amount (in Lac)	Agreement (Construction Work)Amount (in Lac)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Work Status (WBM/WMM/BM/SDBC etc.)	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in percentage	Total Previous Alloted Amount (In Lac)	up to date expenditure as per MIS (in Lac)	Value of Work Done(in Lakh)	Current Demand(in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RRSMP/24-25 Sasaram-1/12	2030100350129	TO6 BARAWN TO JAHANABAD ROAD	27.000	4460.598	5052.72757	12/CMBD /2025-26	21.07.26	-	WMM	-	-	-	72.73791	72.73791	321.86718	249.12927	
2	RRSMP/24-25 Sasaram-1/06	2030100350053	L025-L042 Road To Soni (ODR18)	1.980	113.969	133.91330	07/CMBD /2025-26	24.06.26	-	WMM	-	-	-	11.60000	11.60000	25.00031	13.40031	
3		2030100350068	Sasaram Chausa path se (Semaria Chalka) to Devkhaira	5.880	495.443	505.14250	07/CMBD /2025-26	24.06.26	-	WMM	-	-	-	79.74095	79.74095	100.70866	20.96771	
4		2030100350026	Konar Jagdatpur Road to Larul	0.850	38.431	41.60860	07/CMBD /2025-26	24.06.26	-	WMM	-	-	-	0.00000	0.00000	16.21916	16.21916	
5		2030100350070	Sasaram Chousa Road To Sahwaliya	6.900	437.354	457.85650	07/CMBD /2025-26	24.06.26	-	WMM	-	-	-	98.89020	98.89020	126.83297	27.94277	
6	MP/24-25 Sasaram-1/04	2030100350027	Jalalpur Ratanpura Path to Gram Pipari Halzan tola Tak Se Gram Pipari Harizan Tala Tak	0.900	41.935	35.50666	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	0.58000	0.58000	9.27591	8.69591	
7		2030100350028	L105-T13 To Sahar	0.950	55.66	51.62400	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	0.43600	0.43600	26.11818	25.68218	
8		2030100350029	Jalalpur Ratanpura Road To Gogahara	0.950	53.145	51.00096	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	10.44000	10.44000	20.36407	9.92407	
9		2030100350042	Hamirpur More To Vaispura Road Tak	1.630	124.157	112.89400	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	40.60000	40.60000	72.16738	31.56738	

CamScanner

10	RRS	2030100350050	Kargahar Fulli Patth To Bhokhari	1.805	111.662	99.46800	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	27.88155	27.88155	54.20023	26.31868	
11		2030100350067	Shidhi To Kharahana Road	5.700	410.434	365.28600	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	23.20000	23.20000	46.89134	23.69134	
12		2030100350069	Bilashpur To Thorsan Road	6.500	993.397	955.07000	03/CMBD /2025-26	04.05.26	-	WMM	-	-	-	37.58137	37.58137	124.25403	86.67266	
13	RRSMP24-25 Sasaram-1/08	2030100350089	L077- Sasaram Chausa Road to Sawandehri	6.200	601.529	647.69000	10/CMBD /2025-26	04.05.26	-	WMM	-	-	-	72.70000	72.70000	100.84927	**28.14927**	
															TOTAL		**568.36071**	

It is certified that Physical & Financial Progress has been updated in MIS

D.A.O
RWD,(W),Division,Sasaram-1

Executive Engineer
RWD,(W),Division,Sasaram-1

Note:-

1 Above Signed Copy along With Forwarding Letter & Utilisition Certificate must be uploaded in MIS
2 Signed Hard Copy and soft copy(in excel) of recorded IRI is enclosed(As Applicable)

CamScanner

अधियाचना हेतु प्रमाण–पत्र

प्रमाणित किया जाता है कि **RRSMP** योजनान्तर्गत :–

1. पथ/पुल **Sasaram Chousa Road To Sahwaliya** में कराये गये कार्य की गुणवत्ता जाँच की गयी है जो निर्धारित मानक/विशिष्टियों के अनुरूप है।

2. अद्यतन कराये गये कार्य की मापी संबंधित मापी पुस्तिका में दर्ज है जिसका सत्यापन कर लिया गया है।

13/12/25	13/12/25	13/12/25
कनीय अभियंता	सहायक अभियंता	कार्यपालक अभियंता
ग्रामीण कार्य विभाग	ग्रामीण कार्य विभाग	ग्रामीण कार्य विभाग
कार्य प्रशाख–करगहर	कार्य अवर प्रमण्डल–करगहर	कार्य प्रमण्डल, सासाराम–1

CamScanner