Tinku

(WB)

Schedule XLV-Form No. 134

NIW= Kashibari PMGSY Road to Pathan Toli Paschim Tola (W.B-19)

R.W.D KISHANGANJ-1 DIVISION

Agency :- Bolbum Const.

R.W.D KOCHADHAMAN SUB-DIVISION

3186

Measurement Book

Sch. XLV—Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	3rd Year Maintenance Bill				
W/N-	Maintenance of Road from Kashibari PMGSY To Pathan Toli Paschim Tola in Korhadhamar Block.				
N/A-	Balbum construction				
Agreement No-	04/MMGSY/MBD/2020-21				
Date of start-	24/04/2020				
Actual Date of completion-	17/04/2021				

	Measurement				
(1/15-1)	Restoration of Raincuts/Berms				
	do-do all complete job.				
	10	x 2 x	10.0M	x 1.10 x 0.3 =	66.0M²
	5	x 2 x	19.0M	x 1.0 x 0.3 =	57.0M²
					123.0M²
				Limit to —	120.49M²
(2/15-2)	Making up of Berms/Shoulder				
	do-do all complete job.				
	10	Nos x 2	x 30.0M	x 1.10 =	660M²
	5	Nos x 2	x 25.0M	x 1.10 =	275.0M²
	5	Nos x 2	x 9.0M	0.80 =	72.0
					1007.0M²
				Limit to —	1004.08M²

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(14/8.13)	Road Marking with hot Applied Thermoplastic Compound @ 3 mm Thk. all complete job.			Rf-	~~19697~~ 385497=00
	Dtp VTMB P.No- (63)				
	170.00 m² @ 735 = 44 3/4 m²				125025=00
					~~562803=00~~ 510522=00
	Add 12% for GST — ⊕				61263=00
	Add 1% for LC — ⊕				5105=00
					576890=00
	Less as per Agreement				
		0.02 % below = ⊖			115=00
					~~576775=00~~
	25/08/24 JE		16.10.24		~~JE~~