Schedule XLV-Form No. 134

SUJAWALPUR GANNIPUR BEJHA SADAK ME DAIRY TO MACHHI - MUSLIM TOLA DONMA SIMAN SABHA MARICHA SADAK

DIVISION

परवैज - सहरी

SUB-DIVISION

MB. No - 3223

MEASUREMENT BOOK

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	2nd on Alc Bill				
Name of work:- Construction of road and C.D Work of Package No-R.R.S.M.8/24-25 Muzaffarpur East-1 (Sukwalpur Gangpur Bejha-Sadak me dairy to machhi muslim tola Durga Sthan Sabha mandir Sadak)					
Agency:- Ajay Kumar, At- Kanhauli Bishundatt P.O- R.R Ashram Bela, P.S- Mithanpura					
Agreement No:- 06/CMBD/2025-26					
Date of work Order:- 29-05-2025					
Date of completion:- 28-05-2026					
Item No 1/:	PLV cleaning and grubbing road (Cnd-b) m				
	2x8 Nos x 30.0 x 1.4+1.5+1.6 =				720 m²
	2x10 Nos x 30 x 1.5+1.3+1.7/3 =				900 m²
	2x10 Nos x 30 x 1.2+1.6+1.4/3 =				840 m²
	2x10 Nos x 30 x 1.40+1.60/3 =				900 m²
	2x10 Nos x 30.0 x 1.3+1.7/2 =				900 m²
	2x10 Nos x 30.0 x 1.4+1.6/2 =				900 m²
	2x5 Nos x 25.0 x 1.8+1.6+1.4/2 =				400 m²
				Total Area =	5560 m²
	= 5550/10000 =				0.556 Hect

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
			B/F- ₹=		11,11,772=
Item No 6/16.	Providing and laying Second dange Reinforcement Concrete Surface — ditto —				
	Qty vide page No — (11)				
	174.339 m³ @ 13246.08/m³ ₹				2309308=
Item No 7/16.	Construction of non-Reinforced Cod Cement Concrete Parapet — ditto — complete				
	Qty vide Page No — (4)				
	275.63 m³ @ 7123.95/m³ ₹=				1963574=
Item No 8/16.	P/V and fix Typical marks in foundation Stone board				
	Qty vide Page No — (7)				
	1 No @ 10875.45/each ₹				10875=
			Total ₹=		5395529=
	Add 1% L.C — ₹ (+)				53955=
	Add 5% ₹ (+)	2991²=2m 3967²=2m			69584=
			=		5519068=00
	Add 18% GST — ₹ (+)				993432=00
			₹=		6512500=00
	Less 0.59% below ₹ (-)				38424=00
	Less Previous Payment ₹ (-)				2392091=
			Net Amount ₹=		4081985=

Continuation

22/10/25 JE

22/10/25 AE