1st A/c bill

1

Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work – Construction of Road from L075-L050 to Sahani tola Bazipur Bamaia (VR75)					
Name of agency – Alam enterprises & brothers					
Agg No – 03 CMED/RMHSUY-BRSMP/2025-2					
date of start – 28/04/25					
date of completion – 27/04/26					
~~Agg~~ date – 04/06/25					
date of entry –					
Work done					
1. clearing and grubbing Road land with all comp Job.					
	30	x 30	x 2	x 1 =	1800 m²
	30	x 30	x 2	x 1 =	1800 m²
	30	x 10·33	x 2	x 1 =	619·8 m²
				=	4219·8 m²
				=	0·421Hq
2. Profile Correction of dlc with all complete Job.					
	3	x 3m	x 2m	x 0·100 =	1·8 m³
	1	x 1·5	x 2·5	x 0·100 =	0·375 m³
	2	x 1·7	x 1·6	x 0·100 =	0·544 m³
					2·719 m³

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
	Abstract of Cost				
(1)	Clearing and Grubbing Road land vide Page No (1) Item No (1)				
0.421 Ha		@ 73267.88/Ha			
				Rs=	30845=00
(2/9)	Profile Correction of dlc vide page No (1) Item No (2)				
15.599 M³		@ 5202.22/M³			
				Rs=	81149=00
(3/10)	PIV panel concrete				
287.8 CM³	vide Page No (2) Item No (3)				
		@ 7056.31/M³			
				Rs=	2031230=00
				Rs=	2143224=00
	Add 18% GST			=	385780=00
	Add 1% L. cess			=	21432=00
	Add S. fee			=	33078=00
				Rs=	2583514=00
	4.16% below on Per agg			(-)	107474=00
				Rs=	2476040=00

Sample 10/09/25

AE