IST ON A/C BILL

1

Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work :→					
TO5 To Harpur					
Madhav.					
Name of Agency :→					
Aggr No :→ 08 CMBD MMG SUY					
Date of Start :→ 30.04.2025					
Date of Completion :→ 29.04.2025					
Date of measurement :→ 10.08.25					
to 08.09.25					
WORK DONE					
1. Clearing and grubbing of					
road land by manual					
means ... do ... do ..					
... all complete job :→					
2×5Nos×30.0m×1.0m =				300.00m²	
2×3Nos×30.0m×1.0m =				180.00m²	
2×2Nos×30.0m×1.0m =				120.00 "	
2×1Nos×3.0m×1.0m =				6.00 "	
				606.00m²	
			⇒	606.00 Hac.	
				10,000	
				0.0606 Hac	
			⇒	0.606 Hac.	

Continuation

Ist ON A/C BILL

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	Abastract of cost				
1. clearing and grubbing of road land ...do...do... all complete job :→					
Qty vide T.MB P(1) = 0.506 Hec				0.0506 Hec	
@ Rs 77,247.88/Hec					1,440 =00
@ Rs 5,081.33/m³				→ Rs 3,080 =00	
2. profile correction of DLC					
do..do.. all complet job :→					
Qty vide T.MB P(2) = 7.65 m³					
@ Rs 5,081.33/m³				→ Rs 38,877 =00	
3. providing p.c.c ...do..					
...do... all complete job :→					
Qty vide T.MB P(3) = 122.01 m³					
@ Rs 6,936.02/m³				→ Rs 8,46,264 =00	
				Rs 8,89,581 =00	
Add G.S.T @ 18%				→ Rs 1,60,125 =00	
Add Labour cess @ 1%				→ Rs 8,896 =00	
Add S.Fee @ 10%				→ Rs 14,071 =00	
				Rs 10,72,673 =00	
Less 0.11% as per Agreement				→ Rs (-) 1,180 =00	
				Rs 10,71,493 =00	
			08.09.25 J.E	08/09/25 AE	

Continuation