3rd ON A/C Bill

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
N/IN:-	L055-T07 Road to Achalpur tal.				
N/Agency:-	Abhay Chand & Bhushan (JV)				
Agg No:-	02/CMBD/2025-26.				
PKG No:-	RRSMP/24-25/Sonpur.				
D.O.S -	13/05/2025				
D.O.C -	12/05/2025.				
1/18	Providing and fixing of typical MMGSY information showing board with Layer — 02 — Nos.				
2/10	Cons of m.reinforced Plain cement concrete.				
	2Nos x 30M x 3.75 x 0.125 =				28.12 m³
	1 x 18M x 3.75 x 0.125 =				8.43 m³
				Qty:	36.55 m³
3/5	Providing and Applying Prime coat with Bitumen Emulsion (SS-1)				
	1 x 25M x 6.90 + 5.50 + 3.75 =				134.58 m²

Continuation

Sch.XLV-Form No. 134 17877459.00

Particulars	Details of actual measure No.	L.	B.	D.	Contents of area
(v) Providing and laying RCC Pipe NP4 for culverts. 10.00 m Qty vide P.No. 27 @ 7096.34/- Rs: 70,961:00					
(vi) Pointing on parapet wall fine coats including 20.64 m² Qty vide P.No. 27 @ 128.08/- Rs: 2643:00					
17951063 To = 180,39,234:00					
175811.00					
Add Labour cess 1% @	2				1,80,392:00
Add Designcoinage Fee @	2				1,65,100:00
					69,300:00
18291674 To = 183,84,726:00					
3292 50					
Add G.S.T 18% @					33,09,251:00
21584175 To = 2,16,93,977:00					
Less Bulk bitume 691731 20892447 503108.00					
(-) Provisional A/C Bill (-)					50,19,282:00
To = 1,66,74,695:00					
14081067.00					
26/10/20					
691731.00					
Less Bulk bitumen (-)					3,34,139:00
To = 1,37,46,934:00					
13389336.00					

Continuation